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Project Overview 

Sibley International is pleased to present the Azerbaijan Competitiveness and Trade project Q4 
and Year 2 Progress Report in accordance with contract number AID-EEM-I-00-07-00003, task 
order number AID-112-TO-10-00002.  This report covers the reporting year and describes 
project activities completed during Q4 – July 1-September 30, 2012, as well as highlights 
activities accomplished during Year 2, October 1, 2011 – September 30, 2012.  

The ACT project began operations in October 2010 and builds on the work of various other 
USAID projects previously completed to support similar objectives.  The USAID ACT project aims 
to improve the domestic business enabling environment; develop a liberalized, more 
transparent trade environment; and improve targeted value chains in the agriculture sector of 
Azerbaijan.  These overall objectives will be additionally supported through the elimination or 
mitigation of technical and administrative barriers that hinder progress in all three areas.   

Formally, the project is divided into the three above-mentioned interconnected and 
interdependent components.  In addition, there are several cross-cutting technical areas that 
support all three components.  These include the development of a public-private dialog to 
support discussions between the private and public sector to improve understanding of 
changes; the analysis of costs of various initiatives (legislation implementation, administrative 
barriers, trade facilitation, etc.) to facilitate the understanding and possible change of various 
legal and administrative measures through the use of objective cost information; overall 
monitoring and evaluation to ensure the project objectives are met; and development and 
implementation of a grants program to support the development of partner organizations in 
building local institutional capacity. 

The project works towards achieving the following as defined in the SOW1: 

 Broad based understanding and acceptance of the need for an improved domestic 
business environment achieved, involving businesses, universities, associations, 
alliances, etc. 

 Stakeholders active in pushing towards a business environment, sectors especially in 
agriculture/agribusiness sector 

 Improved domestic business environment laws and the implementation of these laws, 
leading to an investor climate in the nonoil sectors 

 Enhanced capacity within the Central Bank of Azerbaijan to maintain stability within the 
financial sector of Azerbaijan 

 Broad based understanding and acceptance of the need for a liberalized, more 
transparent trade environment achieved 

 Stakeholders are active in pushing toward a more liberalized, transparent trade 
environment 

                                                 
1
 The following objectives are taken directly from the revised SOW issued by USAID in March 2012 through a 

contract modificaiton.     
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 Laws drafted, amended, and/or adopted, i.e., World Trade Organization related and 
targeted business environment laws 

 Implementing rules and regulations transparently enforced, e.g., greater transparency 
with regard to trade, and other corruption fighting measures that will lead to increased 
exports 

 Improved access to market information and agricultural best practices, through 
academic institutions, professional associations, alliances, etc. 

 Adoption of best practices by farmers/businesses in targeted sectors 

 Improved access to markets for targeted value chains 

 Improved access to finance for firms and farms within the targeted value chains 
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Project Activities and Accomplishments in Q4 and Year 2  

Component 1: Domestic Business Environment Improved 

Accomplishments Highlights in Quarter 4 and Year 2 in Component 1 

Component 1’s efforts to shape the dialogue at various government ministries and agencies 

gained steam over the course of Year 2. The component contributed substantially this year to 

policy dialogues on taxes, competition, and property. The component also developed 

substantial relationships with the various food safety agencies, working with them on 

improving their food safety inspection regimes.  It also worked closely with the Central Bank on 

activities based management and risk based bank supervision. Finally, it worked with the 

Financial Monitoring Service on developing an e-learning system and training staff on issues 

regarding money laundering and terrorist financing. 

Key specific results include the following: 

 Engaged extensively with the Ministry of Taxes and the Ministry of Finance over the 
possible amendments to the Tax Code and obtained informal assurances from the 
Ministry of Finances that several of the project’s recommendations (for instance, 
lowering payroll tax rates and making VAT cash accrual rules more consistent) would be 
incorporated into the draft Tax Code that would eventually be submitted to the 
Parliament. 

 In response to a specific request from the MOT provided detailed briefing papers on the 
provision of tax services to the public and how the recently opened Azerbaijani Tax 
Academy could continue to improve its performance. 

 Developed a briefing paper on the development of an active market for agricultural 
land, which obtained the endorsement of a large multilateral donor and stimulated 
widespread discussion amongst government officials on the institutional and policy 
choices regarding these issues. 

 Undertook a multi-region, multi-media consultation/advocacy effort on issues facing the 
country with respect to the direction of competition policy and the ultimate disposition 
of the Competition Code currently in Parliament, contributing through these efforts to a 
change of attitude amongst many decision makers as to the need for improving the 
Competition Code currently in Parliament. 

 Developed a comprehensive set of recommended changes (and support therefor) to 
legislation pertaining to e-commerce, a version of which was submitted to the Cabinet 
of Ministers for further consultation and development. 

 Contributed to the development of the draft law on licenses and permits and the draft 
law on secured transactions in conjunction with the IFC. 
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 Undertook a detailed study of the cost and constraints facing persons attempting to 
start up agricultural based businesses, such as an olive growing business or a fish 
processing plant. 

 Developed constructive relations with five food safety agencies, providing them with 
training on inspection approaches in line with international best practices. 

 Organized and conducted a four-week training on public investment appraisal in 
conjunction with the Institute for Economic Reform under the MOED, providing high 
quality instruction to personnel from infrastructure-related government agencies and 
state owned enterprises, 29 of whom passed the final examination. 

 Provided substantial assistance to the Cash Management Department of the Central 
Bank (regarding cash management and materials handling needs) before this activity 
was phased out in the middle of Year 2.   

 Worked with the Central Bank’s Prudential Policy and Methodology Department to 
develop a new, comprehensive approach to risk based banking supervision.  

 Made substantial progress in working with the Central Bank on installing an activities 
based management system. 

 Assisted the FMS in reaching out to civil society organizations to explain the need to 
combat money laundering and terrorist financing and to clarify how civil society can 
contribute to this effort. 

 Worked with the FMS to develop a comprehensive e-learning system to educate and 
certify individuals as specialists in anti-money laundering and counter financing of 
terrorism. 
 

Activity 1.A:  Build and Sustain the Case for Economic Reform in 

Azerbaijan 

As agreed with USAID, Activity 1.A was phased out as a stand-alone activity. 

Prior to the phase out, the project published a brochure developed jointly with various legal 

providers located throughout the country.  The brochure listed legal service providers (CSOs, 

donors, and private firms) that could potentially be of assistance to SMEs and agricultural 

enterprises.  This was in response to the project’s statement of work that called for it to identify 

existing mechanisms for supporting SMEs and agricultural enterprises in their efforts to work 

within the existing legal and administrative environment. Several hundred of these brochures 

were distributed to implementation partners of the project (particularly those in Component 3) 

by the end of Year 2 Q1.  

Activity 1.B:  Facilitate Changes to Business-Related Laws, Regulations, 

and Administrative Procedures so as to Improve the Business Climate, 

Particularly in the Non-Oil Sectors  

This portion of the report describes sub-activities of the project as delineated by the work plan. 
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Sub-Activity 1.B.1:  Tax Reform  

During Year 2 the project developed constructive working relationships with the Ministry of 

Taxes (MOT) and the Ministry of Finance (MOF). With the MOT, the project provided advice on 

several issues, among them the provision of tax services to the public and suggestions for 

improvement of the recently opened tax academy, both of which had been specifically 

requested by the MOT. By the end of Q3, the project was having extensive discussions on the 

direction of Tax Code amendments. The project also met with members of the Milli Majlis on 

this issue, in anticipation of a document being sent to that institution in the spring session.   

These discussions were supported by an updated version of the briefing paper on tax policy (to 

take into account the discussions with the MOT) and particular papers focusing on transfer 

pricing, minimal rental prices, and promotion of non-cash payments. The project also 

developed a paper on recommendations related to defining presumptive taxes and provided 

suggestions related to defining employment and self-employment. These were sent to the 

ministries and to the Milli Majlis in Q3.   

This interaction was supplemented by close coordination with the private sector, particularly 

the American Chamber of Commerce (AmCham), who likewise considered this a top priority. 

This was illustrated by the project’s participation in a tax conference organized by AmCham in 

Q3 where senior members of the project served as panel members. 

However, while the two institutions were able to agree on several areas, there was not 

sufficient agreement to bring a package of reforms to the Milli Majlis before the end of the 

spring session. Instead, at the end of Q4, the government formally announced that it would 

submit changes to the Parliament, but had not actually done so as the quarter ended.  

Indications were that several of the reforms suggested by the project (e.g., lowering tax rates 

for individuals and making the VAT cash-accrual rules more consistent) had been incorporated 

into the draft that was being prepared for submission.  

Sub-Activity 1.B.2: Property Law Reform 

Building on the research conducted by two project experts in Year 1, the project made a 

presentation at a conference organized by the State Committee on Property Issues (SCPI) and 

thereafter developed a briefing paper on property issues in the agricultural sector.  

The thrust of both the presentation and the paper was the same: agricultural land could not be 

formally bought, sold, or mortgaged because the land that had been privatized more than a 

dozen years ago had not been re-registered at the SCPI.  The causes of this situation stem from 

an institutional rivalry and overlap between the SCPI and the State Land and Cartography 

Committee.  The presentation and paper offered concrete suggestions on how these problems 
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could be resolved both with respect to responsibilities over agricultural land and future 

stewardship over a comprehensive spatial data infrastructure.  Finally, they both advocated for 

a more pro-active government effort to encourage the registration of rights over land on a 

more systematic basis.   

Various officials from the World Bank’s real estate reform project expressed informal support 

for the recommendations in the policy paper. Thereafter, the World Bank endorsed the paper 

and its recommendations in a letter to the government. 

Whatever the ultimate outcome regarding the decisions on how to address property issues 

raised in the paper, the paper generated substantial dialogue within the government and which 

is key to moving parties closer to final resolution of the matter. 

Sub-Activity 1.B.3: Commercial Law Reform 

This sub-activity breaks down into several distinct areas. 

Competition Code Dialogue  

Early in Q1 the project actively participated in a conference designed to provide members of 

the Milli Majlis feedback on the draft Competition Code.  During that conference, it became 

clear that although the alternative draft developed by the project had been widely circulated 

and discussed, it was not necessarily the working draft of the Milli Majlis (as had been 

suggested earlier by other government agencies). In response to this, the project developed 

and followed an implementation plan for engaging with the Milli Majlis and the public over the 

importance of the passage of an effective Competition Code.  The project did the following:  

 developed the first draft of a letter from the US Ambassador on the Competition Code, 
which was sent to the Milli Majlis; 

 organized an advocacy event in Sheki jointly with the Institute of Economic and Social 
Innovations; 

 sponsored and appeared on a regional television show on the importance of 
appropriate competition legislation;  

 entered into a partnership arrangement with the Azerbaijani Lawyers Confederation to 
support dialogue with the Milli Majlis; 

 sponsored and participated in a TV show in Yevlakh on competition law;  

 organized a conference in Mingecevir on competition in conjunction with the CSO, 
Education for Human Rights; and  

 advocated at other events for passage of a progressive Competition Code.  

These activities are captured under PMPIs 1-2.1 (Direct Exposures of Public Education 

Advocacy) and 1-2.2 (Indirect Exposures of Public Advocacy).   
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Although there has not been official activity endorsing the project’s Competition Code, it does 

appear that the actions of the project over the past nine months have raised the awareness of 

various stakeholders as to the shortcomings of the current draft and the possibility of using the 

project’s draft or some form of it as an alternative.   

E-Commerce Legislative Package  

In Q1 the project developed and finalized a proposed legislative package on e-commerce, which 

was submitted to the Office of the President in Q2. This was thereafter circulated amongst 

various government agencies and ministries.  

The package generated substantial discussion within the government, namely at the Ministry of 

Communications and Information Technology (MCIT) and Ministry of Economic Development 

(MOED). It eventually was circulated officially through the Cabinet of Ministers.  

At the conclusion of Q4, the project was assisting various agencies in addressing the comments 

made regarding the e-commerce package as a result of the circulation. 

Secured Transactions Law Promotion 

In Q1 the project began active collaboration with the International Finance Corporation on 

secured transactions reform, co-sponsoring a conference on the benefits of such legislation in 

late October.  The project followed up this effort by sponsoring and organizing a television 

show on the subject and publishing an article in the Azerbaijani Press Agency’s website in 

Azerbaijani and Russian.  The article was subsequently republished in hard copy during Q3.  

At the same time, the Central Bank agreed to formally endorse efforts to develop a draft for 

submission to the Milli Majlis.  In response, the project worked closely with the IFC to develop a 

draft concept paper.  This concept paper led to the head of the legal department of the CBA 

choosing a clear set of strategies on how to move forward on this draft law. 

Law on Licenses and Permits 

Early in Q1, President Aliyev issued a decree that called on the MOED to draft a Law on Licenses 

and Permits.  Pursuant to an arrangement with the Ministry of Economic Development (MOED) 

and the IFC, the project closely reviewed and suggested substantial changes to the draft 

legislation. The working group at the MOED adopted most of these suggested changes and sent 

it to the Cabinet of Ministers for circulation. 

Since then, the legislation has been returned by the Cabinet of Ministers due to an insufficiently 

complete inventory of current licenses and permits that was to be appended to the law.  

Further action on the legislation is pending. 
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Sub-Activity 1.B.4:  Administrative Barriers Reduction  

This sub-activity initially encompassed work on business start-up, leasing of land, food safety 

inspections, and the adoption of regulatory impact analysis methodologies. The activities of 

leasing of land and the adoption of regulatory impact analysis have been dropped as a result of 

lack of prioritization of these issues by government counterparts and agreement with USAID.  

The project established a partnership with a consortium of a private company and a CSO on 

business start-up constraints in the olive growing and fish processing sectors.  By the end of 

Year 2, the consortium had developed process maps and recommendations for both sectors.  

Dissemination of the findings was slated to begin in early next year. 

On food safety inspections, the project developed very constructive relations with the five main 

food safety agencies. Together with the State Veterinary Service and the State Phytosanitary 

Service, the project jointly developed draft inspection checklists. Other agencies, specifically the 

Standards Committee, expressed strong interest in the checklists after a seminar the project 

offered on this subject in mid-July.  The project also offered a series of joint seminars for all the 

food agencies in Q3 and Q4 on HAACP inspections, risk-based inspections, and inspection 

checklists.   

The work with the food safety agencies has been fruitful. By the end of Q4 the State Veterinary 

Service and State Phytosanitary Service were in substantial accordance on the content and 

layout of the inspection checklists formally developed with the project.  Meanwhile, the State 

Veterinary Service had begun working with the project on developing an internal order on risk 

identification and risk assessment. 

Sub-Activity 1.B.5: Public Investment Rationalization 

In Q1, the project organized and conducted a four-week training on public investment appraisal 

in conjunction with the Institute for Economic Reform (IER) under the MOED. The group of 29 

who completed the program (out of 36 who started) had an attendance record of close to 100 

percent. 

In addition to those from the Institute for Economic Reform, the participants were from the 

Ministry of Finance, the Ministry of Transportation, the Ministry of Agriculture, the Ministry of 

Youth and Sport, the Ministry of Health, the Ministry of Emergency Situations, AzerEnergy Joint 

Stock Company, AzerSu Joint Stock Company, the State Committee on Urban Planning and 

Architecture, the Azerbaijan State Institute of Water Management Units Design, the Azerbaijan 

Scientific Production Association for Hydrotechnical Facilities and Land Development, and the 

State Oil Fund of Azerbaijan. 
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The content of the program equaled two graduate level courses in applied economics and 

finance. Of the 29 participants, 26 received a grade of B or better for the first module (on 

Financial and Risk Analysis) and 23 received a grade of B or better for the second module (on 

Economic and Stakeholder Analysis).  

This training completed project efforts on public investment rationalization as agreed with 

USAID. 

Activity 1.C:  Enhance the Capacity within the Central Bank to Maintain 

Stability within the Financial Sector  

This activity includes work with the CBA proper and with the Financial Monitoring Service 

(FMS), which is under the CBA but has separate offices and a more specialized mission. Note 

that even though the work here represents substantial effort with these institutions, activities 

here will not be measured by incremental change in PMPI 1-2.3 as these two institutions have 

already been counted as “strengthened” in Year 1. 

Sub-Activity 1.C.1: Central Bank Assistance 

During the course of Year 2, the project primarily focused on (1) introducing risk-based 

methodologies into its bank supervisory activities, and (2) introducing activity based 

management (ABM) across the bank.  However, with regards to the cash management system, 

the project helped the CBA through the bid-opening phase of the procurement of the necessary 

software.  The project also assisted the CBA in developing pre-qualification materials, 

specifications and a procurement package for the upcoming bidding for the CBA’s new cash 

center equipment. 

Cash management activities were agreed to be phased out during Q2. As part of the phase out, 

the project helped the bank evaluate bids received from vendors vying to provide the Bank with 

a cash management system and to finalize the tender for a company to develop the materials 

handling system at the Bank’s new facility. 

The project provided support to the Bank’s efforts to update its approach to risk-based bank 

supervision. In Q1 it helped the Bank develop an initial concept paper and in Q3 and Q4 assisted 

the Bank in developing a formal methodology and implementation plan that could be 

submitted to the Bank’s board. 

On the issue of ABM, the Bank and the project worked closely together to integrate the 

planned work in this area with the Bank’s change-management methodologies.  This effort paid 

off with significant progress being made to develop needed information in Q3 and Q4.  By the 

end of Year 2 an implementation team of CBA staffers had been picked and almost fully trained, 
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60% of the Bank’s employees had been interviewed (in line with the schedule in the expert’s 

TOR), and tender documents from several world class software providers had been submitted. 

Finally, at the end of Q4, the project and the Bank, along with the USAID-funded Partners for 

Financial Stability, organized and held a two-day workshop on problem loans. The workshop 

brought together approximately 70 private Azerbaijani bankers, central bank regulators, and 

representatives from the central banks of Kazakhstan and Ukraine on the first day and 17 

private bankers on the second.  Drawing on inputs from each of these groups, an expert from 

the United States and one from Ukraine explored how banks and regulators could identify 

problem loans earlier and more effectively address them in order to minimize losses. 

This event contributed substantially to the project exceeding its goal of training 100 people on 

“improving or working more effectively with the business enabling environment” under 

Indicator 1.3 during Year 2. 

Sub-Activity 1.C.2: Anti-Money Laundering and Counter Financing of Terrorism 
(AML/CFT) 
 

Training and Outreach  

Early in Q2, the project provided training to 10 FMS personnel on database management, to 

assist them in mining the information they were collecting on a regular basis. This was followed 

by training on SQL for members of the IT department of the FMS. 

The project also provided training to bank supervisors in the CBA’s Credit Institutions 

Supervision Department. The course lasted approximately three weeks (offered in the morning 

of most work days) and featured an exam at its completion. Of the 29 bank supervisors who 

took the course, 26 passed.   

Finally, in Q4 the project jointly organized with the OECD a roundtable discussion between the 

FMS and various civil society organizations on the role they can play in the battle against money 

laundering and terrorist financing. 

Development of an E-Learning System and Publication of Legal Text on AML and CFT 
Issues 

The project began to assist the FMS to develop an e-learning system in Q1 with the 

procurement of an e-learning software package. This was followed by assistance in developing 

the substantive aspects of the e-learning program in Q2 and Q3.  In Q4 the project provided a 

final review of the substantive aspects of the system and provided additional assistance to 

manage some of the more challenging technical aspects, such as software re-coding and 

combining audio, video and power point presentations. 
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By the end of Q4 the FMS had completed the system to the satisfaction of the organization’s 

director. A formal presentation to private banks and government agencies was planned for 

early in Year 3. 

Issues/Constraints 

The biggest constraint affecting activities in component 1 continues to be the lack of political 

will and a consensus by the highest level of government on reforms that need to take place to 

improve the business enabling environment.  While trade environment reform has been clearly 

defined through two legislative agendas (issued by the President’s office), there is no such 

“roadmap” for business relate reforms.  Support has been provided by technical levels within 

the various ministries and continues to be the way forward to push for change from within the 

government agencies.  Greater higher level access would of course further facilitate this 

process.  

Project Activities Planned for Q1 FY2013 
 
Commercial Law Reform 

 

 Continue to provide assistance to members of the Milli Majlis considering the 
amendments to the Tax Code, anticipated to be submitted to the Milli Majlis during Q1.  

 Obtain commitments to providing data in preparation of beginning work on developing 
a property tax model.  

 Begin work with counterparts at the SCPI on legislation that will resolve legal and 
institutional barriers hampering the development of an active market for agricultural 
land. 

 Publish a more academic oriented paper on competition law as part of its efforts to 
keep the dialogue on this issue active.  

 Assist in the organization of an official hearing in the Milli Majlis on competition law and 
the project will thereafter provide assistance to members as needed on improving the 
draft.  

 Continue to address the expressed needs and questions of various agencies regarding 
the e-commerce reform package as it gets finalized for submission to the Office of the 
President. 

 Submit a package of amendments to the Central Bank that helps to establish the 
framework for a modern secured transaction law. 

 Provide the Azerbaijani version of the Convention on International Sales of Goods and 
submit it to the MOED.  
 

Reduction of Administrative Barriers 
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 Continue consultations with the State Veterinary Service and the State Phytosanitary 
Service on the draft inspection checklists with the goal of having them made official by 
the end of Q1.  

 Develop a draft risk identification and assessment regulation for review by the State 
Veterinary Service.  

 Sponsor a TV show emphasizing the importance of adoption of the food safety strategy. 

 Develop a strategy paper for advocating the reforms recommended as a result of the 
business start-up study and begin implementation.  

 Develop educational materials out of the findings of the business startup study.  

 Begin holding events promoting awareness of the educational materials on business 
startup. 
 

Support to the Central Bank of Azerbaijan 
 

 Continue to support the Central Bank in its process of formal adoption of the Risk 
Assessment System methodology by its board. 

 Work with the Central Bank and Partners for Financial Stability to hold a regional 
conference on macro-prudential supervision.  

 Continue collecting data necessary to establish an ABM system and will assist the 
Central Bank in choosing the appropriate software and vendor.  

 Help the Financial Monitoring Service finalize an e-learning system and to promote it at 
an event.  

 Publish in cooperation with the Financial Monitoring Service a legal text on laws and 
regulations pertaining to the struggle against money laundering and terrorist financing.  

 Support the training of an FMS staffer as a certified Anti-Money Laundering Specialist. 
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Component 2:  Liberalized, More Transparent Trade 
Environment Developed  

Accomplishments Highlights in Quarter 4 and Year 2 in Component 2 

During Year 2, ACT Component 2 continued to build on activities launched in Year 1. The 

component achieved a number of successes in improving the trade environment through 

promoting and facilitating deeper trade liberalization for both goods and services. Progress 

toward WTO accession continued with greater confidence built to undertake commitments 

requested by WTO members. The fact that (i) a working party meeting was held is an indication 

of progress in legal reforms toward WTO conformity and (ii) bilateral market access 

negotiations were held is an indication of improved market access commitments.  Key specific 

results in Year 2 include the following: 

 Azerbaijan’s Ninth WTO Working Party meeting successfully held 

 Azerbaijan positioned for its Tenth Working Party meeting 

 Action Plan for accelerating the WTO accession process developed 

 Offers on goods and services improved  

 Three major rounds of bilateral negotiations held with US and two rounds held with 
other countries (Ecuador, Brazil, Canada, China, EU, Japan, and Norway) 

 Azerbaijan positioned to conclude services and goods negotiations in 2013 

 Domestic Support Tables for plurilateral agricultural negotiations transformed to meet 
Members’ expectations and advance these negotiations 

 Replies to 116 questions raised by EU, Chinese Taipei, Saudi Arabia, and US prepared 
and sent to the WTO  

 Factual Summary updated  

 Legislative Action Plan updated 

 Half a dozen commitments on rules accepted which will serve to move Factual Summary 
to Draft Report  

 White papers to advance negotiations prepared and discussed with authorities. These 
covered export ban on scrap and waste of metals and commentary on proposed 
commitments by WTO Members 

 Comparative tables on INR commitments (Armenia, China, Georgia, Russia, Ukraine, and 
Vietnam) and products worksheet developed to facilitate and advance goods bilateral 
negotiations 

 Draft Law on Anti-Piracy and IP Protection adopted  

 Draft Law on Technical Regulations at final stages at the President’s Office 

 Draft Law on Accreditation submitted to the Cabinet of Ministers 

 Draft Amendments to the Law on Veterinary submitted to the Cabinet of Ministers 



20 

 

 Draft Amendments to the Law on Phytosanitary submitted to the Cabinet of Ministers 

 A dozen implementing regulations for the new Customs Code developed 

 Pilot launched for advancing harmonization with Codex Alimentarius 

 Pilot launched for advancing harmonization with IPPC 

 Action plan for laboratory accreditation based on ISO 17025 to conduct priority tests 
developed for two laboratories 

 Action plan for moving from mandatory standards to voluntary standards/technical 
regulations developed 

 Action plan for establishing independent regulator in the telecommunications sector 
developed 

 Action plan for establishing a competitive environment in the telecommunications 
sector developed 

 Draft mechanism for expanding the SPS Enquiry and Notification point developed 

 Draft mechanism for determining SPS Equivalence developed  

 Draft mechanism for administering Tariff Rate Quotas in a WTO-consistent manner 
developed 

 Guidance for implementing the TBT Code of Good Practice provided 

 Action plan for moving gradually away from the current system of distortive agricultural 
subsidies under Amber box toward green box subsidies developed 

 WTO Policy Awareness paper developed and disseminated to key policy and decisions 
makers 

 Over 25 WTO related capacity building and awareness events including  five TV 
programs implemented 

 

Activity 2 A:  Support to GOAJ on WTO Accession to Achieve Legislative 

and Regulatory Compliance  

ACT Component 2 activities in Year 2 aimed to achieve the following: 

 Successful Completion of Azerbaijan’s Ninth WP Meeting and Positioning for its Tenth 
WP Meeting 

 Azerbaijan Prepared to Launch Next Round of Bilateral Market Access Negotiations with 
Improved Offers on Goods and Services 

 Increased Political and Private Sector Support for WTO Accession and Related Reforms 

 Significant Progress in Bringing Azerbaijan’s Trade Legal Framework in Line with Best 
International Practices [Greater Conformity of the Legal Framework with WTO 
Agreements and Improved Trade Legal Framework] 

 Harmonization with key Codex Alimentarius, International Plant Protection Convention 
(PPC) Food Safety Standards and other standards well underway 

 Improved Institutional Capacity to Support improvements in the Trade Environment 
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Sub Activity 2.A.1. Trade Environment Legal Reform   

During Year 2, ACT provided continuous support in advancing WTO related laws through the 

legislative process. Assistance in this respect was provided to the following ministries and state 

bodies: 

 Ministry of Economic Development 

 Ministry of Justice 

 Ministry of Agriculture (veterinary service and phytosanitary service) 

 Ministry of Public Health (sanitary-epidemiological service) 

 State Committee on Standardization, Metrology and Patents 

 Copyright Office 

 President’s Administration 

 Economic Committee at Milli Mejlis 

The project maintained a legislative tracking chart for draft legislation in process. The project 

continuously monitored the legislative process for over 20 draft WTO-related pieces of 

legislation and offered advice and intervened where necessary to ensure that drafts remained 

WTO-consistent.   

Key progress made during Year 2 as follows.  (Please see attached the legislative tracking chart 

as of September 30, 2012 in Annex 1B): 

1. Draft Law on Anti-Piracy and IP Protection was adopted  
2. Draft Law on Technical Regulations at final stages at the President’s Office 
3. Draft Law on Accreditation submitted to the Cabinet of Ministers 
4. Draft Amendments to the Law on Veterinary submitted to the Cabinet of Ministers 
5. Draft Amendments to the Law on Phytosanitary submitted to the Cabinet of Ministers 
6. Dozen implementing regulations for the new Customs Code developed 

 
Sub-Activity 2.A.2. Trade Environment Institutional Reform   

Capacity building was a major focus in Year 2. In an effort to improve institutional capacity to 

comply with, and benefit from, WTO and integration, the following activities were conducted:  

Telecommunications Independent Regulator 

Adherence to the Telecom Reference Paper is a mandatory requirement for all acceding 

countries to the WTO. One of the key elements in the Telecom Reference Paper is to ensure the 

presence of an independent regulator in the telecommunications sector. ACT during Year 2 

assisted in the development of an action plan to establish an independent regulator.  ACT 

prepared a report detailing the institutional framework for an independent regulator and the 

benefits for consumers and investors (qualitative). The framework outlined the major issues 
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involved in designing a regulatory body, provided a list of notional functions, organizational 

structure and staffing, and ICT and other needs for effective functioning of the independent 

regulator, which may vary depending on the decisions on design issues. 

In addition to identifying the needs, including legal and institutional aspects, to enable the 

establishment of an independent regulator in line with best international practices, the project 

assisted Azerbaijan in understanding the importance and benefits of having an independent 

regulator, notwithstanding WTO accession, from the point of view of development of the 

telecommunication sector, attracting investors, encouraging technology transfer, and 

improving telecommunication services for consumers. 

MCIT and MOED agreed to launch the process of establishing an independent regulator in the 

telecommunications sector and have requested that ACT supports this process in Year 3. 

In light of potential WTO commitment to further liberalize the telecommunications sector, ACT 

assisted in the development of an Action Plan to phase out the monopoly in the basic 

telecommunications sector covering the following aspects: tariff/pricing policies, privatization 

and other divestiture options, commercial spectrum/frequencies, licensing issues, 

interconnection rules, and institutional changes. 

The ACT expert discussed the two draft reports with MCIT officials and technical staff and 

received feedback. ACT further identified gaps and deficiencies of the current framework in 

comparison with the WTO Telecom Reference paper.   

ACT held a roundtable with relevant ministries including MOED and MCIT on drafted paper on 

June 19, 2012 and held a roundtable with AMCHAM members on June 14, 2012 on WTO 

accession and telecommunications sector reforms. 

ACT followed up with MCIT during Q4 to promote the reforms proposed in the two 

aforementioned papers.  

SPS Equivalence Mechanism 

Article 4 of the SPS agreement requires acceptance of the sanitary or phytosanitary measures 

of other WTO Members as equivalent, even if these measures differ from those of Azerbaijan, 

provided the exporting member objectively demonstrates to Azerbaijan that its measures 

achieve Azerbaijan’s appropriate level of sanitary, veterinary or phytosanitary protection. 

Equivalence is based upon the inter-relationship between sanitary measures, regulatory 

objectives, and levels of protection. Cumulatively, these components provide a framework to 

evaluate the equivalence of different sanitary regulatory systems, parts of systems, or 

individual sanitary measures.   
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ACT educated officials of the Sanitary-Epidemiological Service, State Veterinary Service and the 

State Phytosanitary Service about the importance of the equivalence process and conducted an 

Equivalence Workshop on June 11-14 for officials from the Sanitary-Epidemiological Service, the 

State Veterinary Service, the State Phytosanitary Control Service, the Anti-Monopoly Policy 

Service of the Ministry of Economic Development, and the Expertise Centre. The workshop 

guided the participants through the steps needed to determine the equivalence of sanitary and 

phytosanitary systems and individual measures in exporting countries. This knowledge will 

enable the participants to implement the practical guidelines for determining equivalence for 

food sanitary systems, parts of systems, and alternative sanitary measures. In addition, the 

project compiled a guidance document entitled “Evaluating the Equivalence of Sanitary and 

Phytosanitary Systems and Measures.” 

ACT proposed draft equivalence language for inclusion in the Law of the Republic of Azerbaijan 

on Veterinary and draft equivalence regulations to support implementation of the Law of the 

Republic of Azerbaijan on Foodstuffs, Law of the Republic of Azerbaijan on Veterinary, and Law 

of the Republic of Azerbaijan on Phytosanitary Control. 

In conjunction with the Equivalence Workshop, the project held a roundtable to review the 

draft regulations for equivalence recognition of food sanitary systems, parts of systems and 

alternative sanitary measures, and the draft written guidance document with the 

representatives of Sanitary-Epidemiological Service, the State Veterinary Service, the State 

Phytosanitary Control Service, the Anti-Monopoly Policy Service of the Ministry of Economic 

Development, and the Expertise Centre. Comments from these agencies were incorporated into 

the final draft document for circulation. 

SPS Enquiry and Notification Point 

The WTO SPS Agreement requires the establishment of an SPS Enquiry and Notification Point 

(SPS ENP) to handle enquiries and notifications related to veterinary, phytosanitary, and 

sanitary/food safety measures. Countries are not allowed to have more than one SPS ENP. 

Azerbaijan established at the Ministry of Agriculture an SPS ENP with a role limited to animal 

and plant health. There is a need to expand this to cover sanitary measures prepared by the 

Ministry of Public Health Sanitary and Epidemiological Service as well. In Year 2, ACT assisted in 

the development of a draft mechanism for cooperation and coordination between the Ministry 

of Agriculture and the State Veterinary Service, the State Phytosanitary Service, and the 

Sanitary-Epidemiological Service and for greater involvement of private sector.  ACT met with 

the State Veterinary Service, the State Phytosanitary Service, and Sanitary-Epidemiological 

Service to capture the current status of the SPS ENP and presented to the three services in a 

roundtable the draft mechanism.  ACT also met with officials of the three services and the 

Ministry of Agriculture to finalize the mechanism for adoption. 
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TBT Code of Good Practice 

One of the main agreements of the World Trade Organization (WTO) system is the Agreement 

on Technical Barriers to Trade (TBT). Accession to the WTO requires the adoption of the Code 

of Good Practice stipulated in the WTO TBT Agreement. This will allow stakeholders, 

particularly the private sector, to participate in the process of development and adoption of 

standards2 and ensure that draft standards are published for comment by domestic 

stakeholders. During this quarter, ACT launched the process to assist in developing model 

legislation detailing a mechanism for implementing the TBT Code of Good Practice. 

Laboratory Qualifications for Accreditation under ISO 17025 

ACT launched work toward assisting in qualifying one laboratory to become accredited to test 

in five priority areas. During Q4 of Year 2, ACT assisted in developing an action plan for 

qualifying two laboratories to implement ISO 17025 and provide guidance and training on good 

laboratory practices and ISO 17025. This will provide facility for certification of Azeri goods to 

increase export potential and facilitate the import process. 

ACT delivered an introductory seminar on ISO 17025 to laboratory professionals working at key 

Azerbaijan laboratories as well as officials of the State Committee on Standards, Metrology, and 

Patents, Phytosanitary Service, Veterinary Service, Sanitary-Epidemiological Service, and the 

Ministry of Economic Development. ACT conducted a quick assessment of three select 

laboratories and identified the most qualified laboratory for accreditation by regional or 

international bodies. An action plan was developed to qualify the selected laboratory for 

accreditation in performing the following five priority tests: 

1. Pesticide residues 
2. Patulin 
3. Aflatoxins (B1) and total aflatoxins (B1, B2, G1 and G2)  
4. Heavy metals (namely lead and cadmium) 
5. Food additives 

ACT provided and discussed the action plan with selected laboratory and organized a two-day 

training seminar (31 June – 1 July) for Laboratory staff of two selected laboratories (four 

persons from State Vet Service under the Ministry of Agriculture and four persons from 

Republican Epidemiology and Hygiene Center under the Ministry of Health) to build their 

capacity to implement the requirements of ISO 17025. 

  

                                                 
2
 The use of the word standards refers to “voluntary” standards rather than technical regulations which are by 

their nature obligatory. 
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WTO-Consistent Mechanism for Tariff Rate Quotas 

ACT conducted a quick evaluation of US and EU Tariff Rate Quotas (TRQ) regulations and 

assisted in understanding these two models and developing ideal regulations for administering 

tariff rate quotas taking into account applicable aspects of US and EU TRQ regulations. The 

project discussed US and EU models and ideal regulations in a roundtable with representatives 

from MOED and the Ministry of Agriculture. ACT worked closely with MOED on developing draft 

WTO-consistent TRQ regulations reflecting best practices for administering tariff rate quotas. 

National Residue Monitoring Plan 

To initiate cooperation between multiple food control agencies and to increase food safety in 

Azerbaijan, the project assisted in developing a National Residue Monitoring Plan focusing on 

priority contaminants (pesticide residues, heavy metals, aflatoxins, patulin, and food additives) 

in selected food of plant origin (apples, tomatoes, cucumbers, pomegranate, hazelnuts, 

pomegranate juice and apple juice). Through one-on-one meetings with food control agencies 

and several roundtables, a final draft of the Plan was developed for submission to the National 

Codex Commission for approval. 

Additional Capacity Building  

In addition to the events above, the project delivered additional capacity building seminars and 

roundtables including the following: 

1. July 16, 2012: Held Roundtable WTO SPS Notification and Inquiring Point Activity 
Coordination Mechanism for responsible employees of Ministry of Health and Ministry 
of Agriculture.  

2. July 12, 2012: Held Roundtable on TBT Code of Good Practice for staff of State 
Committee on Standardization, Metrology and Patent. 

3. June 19, 2012:  Held Roundtable on Telecom Negotiations for representatives of MOED, 
MFA and Ministry of Telecommunications (MCIT). 

4. June 11-14: Conducted an equivalence workshop for total of 9 officials from the 
Sanitary-Epidemiological Service, the State Veterinary Service, the State Phytosanitary 
Control Service, the Anti-Monopoly Policy Service of the Ministry of Economic 
Development, and the Expertise Centre.   

5. March 15, 2012: Held Roundtable Intellectual Property to build awareness about best 
practices related to anti-piracy with the participation of employees from MOED, State 
Copyright Agency and State Committee on Standardization. 

6. February 28, 2012:  Held Roundtable Conversion of Mandatory Standards to Voluntary. 
7. January 26, 2012: Held Presentation on WTO TBT Agreement and Changes in 

Standardization System for the employees of State Committee on Standardization, 
Metrology and Patent.  

8. January 18, 2012: Held Roundtable on Tariff Rate Quota for representatives of the 
Ministry of Economic Affairs and Ministry of Economic Development. 
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9. January 18, 2012: Held Roundtable on Subsidies for representatives of Ministry of 
Economic Development, Ministry of Agriculture and Ministry of Foreign Affairs.  

 
Sub-Activity 2.A.3. Sanitary and Phytosanitary Standards Harmonization 

The current standards governing food safety in Azerbaijan are largely based on the standards of 

the former Soviet Union. Harmonizing with Codex Alimentarius and IPPC (International Plant 

Protection Convention) standards is critical to enable WTO accession and improve compliance 

with international safety requirements and quality standards. This will improve compliance with 

import requirements in the Eastern European and EU markets and increase export potential.  

During Year 2, the project assisted in launching pilot projects to adopt international standards, 

particularly those related to Codex Alimentarius, the International Plant Protection Convention 

(IPPC), and reduction of mandatory standards. 

Codex Alimentarius 

With the assistance of USAID, Azerbaijan became a Member of Codex Alimentarius and 

established during Year 1 a Codex contact point at the State Committee on Standards, 

Metrology, and Patents. A Codex Commission consisting of relevant state bodies and headed by 

the contact point was also established. The Commission includes representatives from the State 

Veterinary Service, State Phytosanitary Control Service, the Sanitary-Epidemiological Control 

Service, and the Ministry of Economic Development. During Year 2, the project worked with 

members of the Commission on launching the harmonization process with key Codex 

standards, particularly those which apply to a large number of products. The project also 

focused on the standards that are critical in terms of food safety and which increase capacity to 

export.  The focus was on the following two key Codex standards: 

 Maximum Residue Limits (MRLs) for Pesticides - CAC/MRL 1; 

 International Code of Practice General Principles of Food Hygiene (CAC/RQ1-1969, Amd. 
1999, Rev. 1997 and 2003) 

The project provided training on understanding these two Codex standards and their 

application and engaged in this process all members of the Codex Commission, Azerbaijan 

Institute for Standards, private sector and consumers union. Three roundtable meetings 

(07/02/2012; 09/02/2012; 10/02/2012) of the Technical Working Group on food safety were 

held, which included all aforementioned stakeholders. As a result of this effort, the 

Phytosanitary service has started to update ”Hygienic Standards for Pesticides and Nitrates in 

Environmental Objects” for pesticides based on Codex MRL/1. 
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International Plant Protection Convention 

Azerbaijan has not officially adopted the standards of the International Plant Protection 

Convention (IPPC) -- International Standards of Phytosanitary measures (ISPMs). However, the 

State Phytosanitary Service was prepared in Year 2 to work with ACT to harmonize with key 

ISPMs standards, particularly those which enhance export opportunities. In Year 2, ACT built 

the capacity of the State Phytosanitary Service and assisted in developing guidelines for 

conducting commodity pest risk assessment based on the following ISPMs: 

 ISPM 2  (2007) Guidelines for pest risk analysis; 

 ISPM 11 (2004)  Pest risk analysis for quarantine pests, including analysis of 
environmental risks and living modified organisms; 

 ISPM 21 (2004)  Pest risk analysis for regulated non-quarantine pests; and 

In addition to the Guidelines themselves, the project assisted in developing a legal mechanism 

for incorporation by Reference of ISPMs 2, 11 and 21 in other normative documents. Six 

training seminars were delivered to build the capacity of technical staff of the Phytosanitary 

Service: 

 Three seminars on understating respectively ISPMs 2, 11, and 21 

 Three seminars on applying respectively ISPMs 2, 11, and 21. 
 

Reduction of Mandatory Standards 

Most of the GOST standards in force are currently applied on a mandatory basis. WTO Working 

Party members expect Azerbaijan to eliminate these mandatory requirements and apply 

technical regulations only for meeting legitimately defined objectives (e.g., safety, protection of 

environment, national security).   

In Year 2, ACT assisted the State Committee on Standards, Metrology, and Patents in 

developing a reasonable plan for alleviating the burden on traders and Azerbaijani producers in 

meeting unnecessary mandatory requirements. The Project assisted in developing a list of 

actions necessary for transition from mandatory standards to voluntary. Proposed actions 

include legislative process, conducting inventories of existing measures, and other 

organizational issues. ACT suggested a list of technical regulations to be developed based on 

European Directives. In cooperation with the State Committee on Standards, Metrology, and 

Patents, a roundtable was held to discuss the draft plan. Representatives from the following 

ministries participated:  Ministry of Industry and Energy, Ministry of Emergency Situations, and 

Ministry of Economic Development. 

The State Committee on Standards, Metrology, and Patents expressed appreciation for this 

work and requested that ACT continue assistance in moving forward through identifying key 

products for which technical regulations would be needed (in line with EU directives). They also 



28 

 

requested guidance and support in developing technical regulations through deciding which 

current standards are equivalent, partially harmonized, or outdated. 

Activity 2 B: Support to GOAJ on Procedures and Mechanics of WTO 

Accession   

Sub-activity 2.B.1. WTO Accession  

Azerbaijan’s WTO Ninth Working Party (WP) meeting was held on February 24, 2012 at the 

WTO Secretariat in Geneva, Switzerland. Azerbaijan’s Delegation was headed by Deputy 

Minister of Foreign Affairs, Mahmud Mammadguliyev.  HE Mr. W. Lewalter, Germany chaired 

the meeting, which included over a dozen officials from key ministries and state bodies. The 

following WTO Members participated in this meeting:  Armenia, Australia, Canada, China, 

Chinese Taipei, European Union, Indonesia, Japan, Korea, Nepal, Norway, Oman, Paraguay, 

Saudi Arabia, Switzerland, Thailand, the United States, and Ukraine. Over sixteen EU Member 

countries attended this meeting including representatives from the Czech Republic, Estonia, 

Finland, France, Germany, Latvia, Romania, Slovakia, Spain, and United Kingdom.  In addition, 

the following observers attended:  Afghanistan, Belarus, Ethiopia, Kazakhstan, the Russian 

Federation, Uzbekistan, and Yemen. 

The meeting agenda addressed the following items:  

i. Review the state of play in market access negotiations; 
ii. Continue the examination of the Azerbaijan foreign trade regime on the basis of replies 

to additional questions raised by members and draft factual summary; 
iii. Review of legislative developments; and 
iv. Consider the next steps in the work of the WP. 

This meeting represented a step forward in laying out remaining reforms for WTO conformity. 

The meeting was a good forum to stress the need to accelerate legal reforms and to address 

some of the remaining policy issues such as export duties, prohibition on export of scrap metal, 

harmonization of excise duties, application of VAT, and the commitments related to prohibited 

subsidies. Azerbaijan showed some flexibility with respect to Other Duties and Charges. 

Appropriate commitment language will need to be formulated to close on this pending issue. 

The issue of developing vs. developed country was largely absent during this round.   

Members expressed a genuine effort to help Azerbaijan in closing its accession process.   

Azerbaijan has also come to realize that further delays in its WTO accession do not serve its 

interests. Azerbaijani officials at the meeting also voiced a need to advance reforms and take 

further actions to satisfy Members’ requests connected with market access. The Deputy 

Minister of Foreign Affairs, Mahmud Mammadguliyev requested that USAID ACT assist in 
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developing a roadmap to move the process forward in an organized, timely, orderly, and 

coordinated manner.   

The Project Senior WTO Advisor attended as an observer the Working Party meeting and 

prepared a Note summarizing the proceedings of the WP meeting, focusing on points raised 

and analysis of next steps. ACT also developed an ambitious draft roadmap (around 30 pages), 

as requested by the Deputy Minister of MFA, with a target date for completion of accession 

negotiations by the end of September 2013 (as revised). Discussions with officials of MFA and 

MOED are ongoing to finalize the roadmap and agree on final and intermediate target dates for 

completing remaining WTO-conformity legal reforms as well as negotiation steps, especially 

regarding market access negotiations on goods and services. 

ACT Support in Preparation for Ninth Working Party 

In addition to support provided in FY 2010 in answering replies to questions raised by the US 

and the EU, ACT assisted in the following in FY 2011 to further support the Working Party 

meeting held in February 2012: 

 developing opening remarks by the Deputy Minister of the MFA for the Ninth Working 
Party meetings 

 reviewing and commenting on the Factual Summary which will form the basis for 
discussions during the Ninth Working Party meeting 

 updating ACC/4 on domestic agricultural support for the base period of 2008-2010 and 
revised table was also submitted to the secretariat 

 updating the legislative action plan 

To build confidence in addressing a number of WTO-inconsistent policies for advancing the 

accession process, the team presented to MOED and MFA the studies completed at the end of 

FY 2012 with regard to excise duties, VAT exemption for agricultural producers, and export 

duties.  In addition, ACT assisted in developing an action plan for moving gradually away from 

the current system of distortive agricultural subsidies under Amber box toward green box 

subsidies. 

The project assisted in packaging and submitting other supporting documents for the WTO 

Ninth WP meeting including existing and draft legislation related to IP (Intellectual Property), 

TBT (Technical Barriers to Trade), and SPS (Sanitary and Phytosanitary Measures) and customs:  

1. Decree of the President of the Republic of Azerbaijan On measures to upgrade issuing of 
special permits (license) for the types of entrepreneurship activity in the Republic of 
Azerbaijan 

2. The Law of the Republic of Azerbaijan On state registration and state registry of legal 
entities 
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3. Decree No 91 of the Cabinet of Ministers of the Republic of Azerbaijan On rates of 
custom duties on export-import operations in the Azerbaijan Republic 

4. Resolution 156 of the Cabinet of Ministers of the Republic of Azerbaijan For conducting 
the state veterinary surveillance over the production, procurement, keeping, processing 
and sale of animals, animal products and raw materials, as well as circulation of feed 
and feed additions 

5. The Law of the Republic of Azerbaijan On intelligence and counterintelligence activities 
6. The Law of the Republic of Azerbaijan On Medication 
7. The Law of the Republic of Azerbaijan On natural monopolies 
8. The Decree of the President of the Republic of Azerbaijan #283 On making amendments 

to some orders of the President of Azerbaijan on the privatization of state property 
9. Resolution № 343 of the Cabinet of Ministers of Republic of Azerbaijan On the stage-by-

stage certification of products (work and services)  
10. Decision of the Cabinet of Ministers of the Republic of Azerbaijan No.189   On 

Amendments to Decision of Cabinet of Ministers dated April 12, 2001 No. 80 on 
“amount of customs duties for import-export transactions and customs fees for customs 
clearance in Azerbaijan Republic 

11. Resolution No. 247 of the Cabinet of Ministers of the Republic of Azerbaijan On 
Approval of Rules Ensuring State Control over Formation and Application of State 
Regulated Tariffs (Prices) 

12. Resolution № 3 On tariffs regulation of giving origin certificate to juridical and physical 
persons by State Service under the Control to Consumption Market under the Ministry 
of Economic Development 

13. The Tax Code of the Republic of Azerbaijan 
14. The Law of the Republic of Azerbaijan On making amendments and additions to the Law 

of the Azerbaijan Republic On trademarks and geographical indications 
15. The Law of the Republic of Azerbaijan On Banks 
16. The Law of the Republic of Azerbaijan On Insurance Activity  
17. The Law of the Republic of Azerbaijan On Telecommunication  
18. The Order № 155 of the State Committee for Securities under the auspices of the 

President of the Republic of Azerbaijan On Rules for turnover of securities of foreign 
issuers in the Republic of Azerbaijan   

19.  Resolution № 42 of the Cabinet of Ministers of the Azerbaijan Republic On approval of 
the “List of goods, as well as works, services, results of intellectual activities, falling 
under export control according to their nomenclature 

20.  The Law of the Republic of Azerbaijan On provision of intellectual property rights and 
fight against piracy 

21.  Decree of the President of the Republic of Azerbaijan № 292  On Additional Measures 
for Regulation of Circulation of Goods  Civil Circulation of which is Restricted 

22.  Regulations of the Central Bank of the Republic of Azerbaijan No 06/05-847 On Foreign 
Currency Operations by Residents and Non-Residents in the Republic of Azerbaijan 

23.  Document on The rates of state duty for issuance of permissions regulating 
international motor transportation on the territory of the Republic of Azerbaijan. 

24. Azerbaijan Contaminant Levels : Mycotoxins 
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25. EU-Azerbaijan Contaminant Levels Comparison : pesticides 
26. Model Phytosanitary Certificate confirmed with Decree of the Cabinet of Ministers of 

Azerbaijan Republic, № 280  

The ACT project arranged and funded the trip for the following persons to the 9th WTO 

Working Party meeting in Geneva:   

 Bakhtiyar Alishev-Head WTO Department at the Ministry of Economic Development  

 Gulchin Alasgarova-Head of the Division under the WTO Department at the Ministry of 
Economic Development  

 Metin Akhundlu-Interpreter  
 
ACT Support in Preparation for Tenth Working Party Meeting 

To maintain the momentum built as a result of the Ninth WP Meeting, the team rapidly 

launched assistance in March 2012 toward preparation for the next (10th) Working Party 

meeting in particular related to preparing responses to questions received by WP Members. 

The Project assisted in organizing, assigning, and translating the questions for advance 

circulation to relevant ministries and state bodies. Questions were received from the EU, 

Chinese Taipei, Saudi Arabia, and the United States.   

Meetings with several line ministries were held to provide guidance and assist in understanding 

the nature of these questions. Concurrently, the Project also initiated its own internal research 

and analysis to support preparation of replies to these questions. Activities intensified in this 

area in Q4 and responses were successfully submitted to the WTO Secretariat in by September 

2012. 

ACT simultaneously continued advising on the need to bring aspects of the foreign trade regime 

in line with the WTO principles and rules and the acceptance of commitments proposed by 

WTO Members.  ACT investigated concerns raised by Azerbaijan about commitment language 

(proposed by the US), and moving to the Draft Working Party report3 in December 2012 at its 

next scheduled meeting.  To promote the acceptance or the inclusion in brackets of proposed 

text commitments, ACT prepared a table listing all proposed commitments in the questions by 

WTO Members and providing explanation and likely impact of each and, where relevant, the 

experience of other countries. Note that Azerbaijan agreed to accept in the factual 

summary/draft report over half of the 13 proposed commitments and leave other proposed 

language in brackets in the text.   

                                                 
3
 The working party report is the final document that describes a country’s commitments.  Moving to a draft of this 

document shows progress and willingness of all parties to move closer to final commitments. 
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In Q4 project experts provided further support on policy-related decisions and plurilateral 

negotiations commitments.  The project prepared a paper related to export prohibitions of 

scrap metals to be used as a supporting document for a proposed Cabinet decision to eliminate 

these measures.  In order to support progress on multilateral negotiations related to 

agriculture, the project assisted in retransforming ACC/4 on agricultural support. ACT assisted 

the Ministry of Agriculture (MOA) in improving understanding of this process and WTO 

Members’ expectations on the need to have complete and transparent domestic support tables 

where current agricultural support programs are properly classified and accounted for. ACT 

reviewed the current ACC/4 and identified gaps and deficiencies.  Further, ACT assisted in the 

preparation of a Technical Note, for use by the GOAJ at the upcoming plurilateral, describing 

the technical assistance programs for agriculture that are funded by international organizations 

(e.g., FAO) or individual country donors. The ACT agricultural advisor worked with the Ministry 

of Agriculture and other line ministries to finalize the review and clarification process of 

domestic support table, ACC/4, and provided comments to the MOA, MOED and MFA. Most of 

the comments were taken into account, and the ACC/4 was revised accordingly.  

Azerbaijan Prepared to Launch Next Round of Bilateral Market Access Negotiations 
with Improved Offer on Goods and Services  

In Year 2, the project continued to build on the momentum achieved in Year 1 toward 

advancing bilateral market access negotiations and intensified assistance in this direction. Three 

rounds of bilateral negotiations were held with the US and one DVC in May on financial services 

and at least one round was held with the following countries:  Ecuador, Brazil, Canada, China, 

EU, Japan, and Norway. This included meetings in February (during the last WP meeting), April 

(during the Economic Commission meeting), and in July in Geneva (separate bilateral meetings), 

as described below.  A lot of support was provided by the project in order to help Azerbaijan 

build confidence with WP Members that it was making improvements in its goods and service 

offers.  This process included several revisions and submissions over the year of the offers 

facilitating the bilateral meetings. 

During Year 1 and the first quarter of Year 2, ACT assisted Azerbaijan in developing in-depth 

understanding of trends, commitments, and the experience of other relevant WTO countries in 

negotiating bilateral market access on services.  In Year 2, as with goods, major progress was 

made in advancing these negotiations.  Azerbaijan's services offer was improved to the extent 

that key, first time offers were made in areas not previously presented, and the country 

returned to an earlier (better) offer that was removed in 2008. For example, Azerbaijan had 

refused to table an offer specifically in the energy sector due to the significance of this sector in 

its economy. This year Azerbaijan tabled an offer in the energy sector for the first time. In 

addition, Azerbaijan was reluctant to clearly offer “direct bank branching” and avoided binding 

more than one year entry of intra-company transfers. Now the offer is improved on both issues. 
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Audiovisual services are a core deal breaker for the US in all accessions. In 2009, Azerbaijan 

removed the commitment contained in its offer on the grounds of sensitivity, changes in the 

MOED and pressure from the EU to remove the subject from the offer. This year Azerbaijan re-

introduced an audiovisual services offer. In Year 2, Azerbaijan also improved its offer in other 

sectors such as telecommunications, express delivery, and professional services.  In terms of 

other services offers, the project WTO experts examined drafting for new potential services 

offers in express delivery, auditing, insurance, distribution, and mode 4, providing information 

on ease of making commitments in light of new developments in recent accessions for most of 

these sectors.  

Subsequent to the February WP meeting, ACT continued assistance to support further revisions 

of offers on goods and services for submission to WTO members, particularly the US, during the 

first week of April with the aim of facilitating another bilateral round of market access 

negotiations with the US at the fringe of the US-Azerbaijan Joint Economic Commission on April 

17-18, 2012 in Washington DC. In this regard, ACT provided clarifications to MOED on a wide 

number of issues related to goods and services and assisted in the integration of line items 

related to sectoral initiatives including the information technology agreement, chemical 

harmonization, scientific and medical equipment, pharmaceuticals, civil aircrafts, and 

agricultural equipment. 

In support of furthering bilateral goods negotiations (particularly agricultural), the project 

assisted in preparing a comparative table for US INR (initial negotiations rights) for the 

following countries:  Armenia, China, Georgia, Russia, Ukraine, and Vietnam. In addition, the 

project provided technical support in identifying and incorporating the tariff codes for key 

sectoral initiatives.   

Subsequent to these meetings, ACT continued further support with the aim of enabling another 

round of bilateral negotiations before WTO summer recess. ACT facilitated the process of 

reducing the list of agricultural sensitive goods and in focusing on making substantive additional 

concessions in the agricultural goods offer. This was supported through a further elaboration 

on the INR comparative tables for agricultural goods, analysis of trade and production of 

agricultural products (in comparison with the INRs for other countries) to begin analysis to 

narrow the list of Azerbaijan sensitive products. The project provided a new worksheet at the 

request of the MOED for the MOA to include key agricultural production, imports, exports, in 

relation to U.S., EU, Canada, Australia and New Zealand INR lists.  The exercise aimed to assist 

in a better discussion of priorities, real sensitivities and a narrowing of the list of sensitive 

products in preparation for the next bilaterals. 

In terms of sectoral commitments, the project expert worked with MOED to review scientific 

equipment, medical and civil aircraft approaches and technical problems with Azerbaijan tariff 
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lines (tariff lines were not consistent leading to different understanding of products actually 

listed). The project also facilitated MOED access to relevant technical support to work on SIC 

(Standard Industrial Classification) headers and arranged back up technical support to rectify 

mistakes in descriptions in the last Azerbaijan offers in those sectors. In addition, the project 

assisted MOED and MFA with points and arguments for the chemical harmonization tariffs 

sector for use to convince line agencies to accept the full sectoral initiative. To facilitate 

progress in this area, the expert prepared and discussed with MOED and MFA a table of 

Azerbaijan chemicals export destinations, which includes major chemical producing countries. 

ACT reviewed applied rates for chemicals lines, analyzed with MOED Azerbaijan’s applied rates 

on imports, and analyzed exports of the sectoral chemicals lines. 

During Q4, the ACT project continued support to enable the next round of bilateral negotiations 

at the fringe of the anticipated Working Party meeting planned for early December 2012, such 

as  preparations to engage in a first time product by product discussion of agriculture tariff 

offers and in relation to narrowed domestic sensitivities,  review of responses by relevant 

agencies in Azerbaijan on various services sectors, advice to MOED about the content and 

suggested  further questions to the relevant agencies where contradictions existed. Also, the 

experts reinforced arguments to prevent the latest agency comments to ratchet back offers 

from those already tabled. 

Throughout Year 2, ACT continuously provided clarifications and comparative analysis on goods 

and services offers and facilitated communication between USTR and Azerbaijan leading to 

significant progress in the offers and therefore in these negotiations. 

Activity 2 C: Political and Private Sector Support for WTO Accession and 

Related Reforms 

In Year 2, the ACT project continued efforts to build political and private sector support for 

WTO accession in both Baku and a number of regions, including Gabala, Masalli and Qakh.  This 

was accomplished through seminars, media, dissemination of awareness materials, and direct 

meetings with policy and lawmakers in the Milli Mejlis and at the President’s Administration 

level. Meetings were held with the following:  Azer Amiraslanov, Head of the Department for 

Agrarian Policy Issues of the President’s Office and Ziyad Samadzade, Head of the Economic 

Committee of the Parliament and other members of the Committee. The Project also met with 

the Head of the Economic Policy Department, Mail Rahimov, of the Office of the President to 

discuss WTO and business related issues. With the Head of the Agro-policy department of 

President’s Office project representatives met to discuss WTO accession, food safety, and 

inspections and institutional changes in agriculture management system. In addition, ACT 

organized and participated in five TV programs during Year 2. 
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The project also developed a targeted policy awareness paper on WTO accession which was 

shared with key policy and decision makers at all levels. The paper covered the importance of 

accelerating WTO accession and likely negative impact if accession is further delayed. The paper 

provided comprehensive coverage of remaining policy and legal reforms as well as the 

challenges related to market access negotiations on goods and services. The paper highlighted 

in qualitative terms the implications of implementing remaining steps. The main objective of 

this paper was to empower decision makers to take decisive steps to resolve policy issues 

hindering the accession process. The paper was presented to a number of key government 

officials including Azer Amiraslanov, the Head of the Department for Agrarian Policy Issues at 

the President Administration.  

There was not any indication during Year 2 of any reduced support for WTO accession within 

the public or private sectors. On the contrary, the government was more responsive this year 

than previous years by replying in a timely fashion to questions and improved revised offers.   

Throughout Year 2, ACT continuously engaged relevant ministries including MOED and MFA in 

discussions about eliminating key policy issues hindering WTO accession.  The following is a list 

of key WTO awareness events held by the project in Year 2 including in Q4:  

1. September 22, 2012: Public interview for Azerbaijan Ictimai Public TV channel about the 
importance of services liberalization for growth, diversification and development as well 
as importance of progress of Azerbaijan toward joining WTO. 

2. September 13, 2012: TV program in Public TV forecasted on WTO and its effects on the 
economy of Azerbaijan. ACT experts Elkhan Mikayilov and Rahat Toktanaliyev gave 
interviews for this program.   

3. July 5, 2012: TV program was broadcasted through the Sheki TV channel on WTO and 
the private sector for the one hour “Social Life” program. In the program, WTO, its 
accession process, effects, cost of delaying accession, misunderstandings about WTO, 
challenges of the accession process and dispute resolution were discussed.    

4. June 29, 2012: AmCham monthly luncheon on the topic of intra-corporate transferees 
and the WTO. Discussed intra-corporate transferees as a concept found in WTO practice 
outside of migration concepts and as a possible trigger for AmCham's consultations with 
government to address entry visa and permit issues of circulation of personnel.   

5. June 28, 2012: ACT expert held an awareness meeting with ASAIF members (Azerbaijani 
students associations of alumni and students from foreign university) on WTO accession 
June 28, 2012. 

6. June 28, 2012: Regional event on WTO in the Gakh region with the participation of 
around 18 enterprises and farmers. The speakers of the seminar were ACT project staff 
and representative of the Ministry of Economic Development, Mirza Aliyev, and a 
representative of the city Excom. In the event important aspects of WTO accession and 
its effects and challenges to companies were described and discussed.  

7. May 17, 2012: Regional event on WTO in the Gabala region with the participation of 
around 17 enterprises and farmers. The speakers of the seminar were ACT project staff 
and a representative of the Ministry of Economic Development, Mirza Aliyev.  
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8. May 15, 2012: Seminar in Caucasus University for University professors and students to 
discuss WTO accession and its impact on Azerbaijan.   

9. May 5, 2012: Participated in the international conference on "Free Market Road Show:  
Azerbaijan at a Crossroads" hosted by the Friedrich Naumann Foundation South 
Caucasus as a guest speaker on May 5.  

10. May 2, 2012: Participated as speaker at International conference held by Sabit Bagirov 
on entrepreneurship development funded by CIPE. Delivered a presentation on 
Azerbaijan’s WTO accession status and challenges.  

11. February 17, 2012: Held a WTO roundtable discussion with 10 members of the 
economic committee of the Parliament. 

12. January 21, 2012: TV program called "Economic Forum" program in ANS TV on WTO and 
Agricultural Subsidies. Participants: ACT experts Elkhan Mikayilov and Garry DeGorter.   

13. November21, 2011: Held a presentation from ERC on trade facilitation--export and 
import barriers. 

14. November 26, 2011: TV program in ANS TV forecasted on WTO Accession and 
Standardization System. Participants: Elkhan Mikayilov – ACT, Ibrahim Babayev – State 
Committee on Standardization, Metrology and Patent 

15. November 26, 2011: TV program on WTO and standardization (ANS TV). 
16. October 15, 2011: TV program in ANS TV forecasted on Export Costs and Barriers. 

Participants: Elkhan Mikayilov – ACT, Gubad Ibadoglu – ERC, Fuat Rasulov – Khazar 
University, Galib Togrul – ERC 

Activity 2 D:  Reduction in the Cost of Trade4 

The Project, in partnership with ERC, held a private-public roundtable to discuss the findings 

and recommendations of the import/export process mapping and analysis. The roundtable was 

well attended by officials from a number of 

ministries and state bodies (including Ministry 

of Agriculture, Ministry of Economic 

Development, Ministry of Tax, State 

Committee on Standards/Metrology/Patents, 

Parliament staffers); representatives from 

diplomatic missions and international 

organizations; civil society organizations, 

private sector representatives, and media. The 

roundtable was productive in terms of 

educating about problems related to 

import/export procedures and their 

                                                 
4
 This activity was eliminated with the Project SOW modification in May.  However, some activities that were 

begun in Year 1 were finished the beginning of Year 2.  

ERC presents the results of a comprehensive study of trade facilitation--export 
and import barriers 
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impact and in building support for resolving key bottlenecks.  A TV program (ANS TV), held in 

October 2011, was also sponsored by ACT involving ERC to discuss current issues related to 

import and export, their impact on consumers and producers, and possible solutions to address 

them. A radio program was conducted by ERC for the same purpose (Azadliq) during Q1. Finally, 

ERC was interviewed by media representatives and published an article regarding the 

aforementioned in several online publications.5 

Issues/Constraints 

There have been no new serious impediments during Year 2 that have hindered progress under 

Component 2. Although there have been significant improvements in advancing the 

negotiations process, the legal reform process continued to move slowly due to its nature in 

Azerbaijan. The project planned to assist during Year 2 in developing implementing regulations 

for TBT, SPS, and WTO related laws. Because the relevant laws were not adopted in Year 2, this 

work has been shifted to Year 3.  In addition, ACT during Year 2 assisted the Ministry of Justice 

in reviewing implementing regulations for the new Customs Code which were developed by the 

State Customs Committee as per Presidential Order. However, these regulations did not match 

the regulations that ACT identified as priorities for Year 2. Priority customs implementing 

regulations will be shifted to Year 3 along with related institutional reforms. ACT continued to 

face challenges in engaging the State Customs Committee directly and continued to work with 

other agencies along the legislative process to support movement of customs related legislative 

reform. 

Project Activities Planned for Q1 FY2013 

During the first quarter of Year 3, ACT will: 

Legal reforms: 
  

 Continue support to all draft legislation with focus on the following main priorities: draft 
law on technical regulations, draft amendments to the Law on Standardization, draft law 
on trade remedies, draft law on customs tariff, draft amending law on food products, 

                                                 
5
 The articles can be found at the following links:  http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-

%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_

A%C5%9EKARA_%C3%87IXARILIB, http://www.azadinform.az/news/a-12407.html, 

http://qafqazinfo.az/AZ%C6%8FRBAYCANDA_IDXAL_V%C6%8F_IXRACDAKI_BARYERL%C6%8FR...-

8197-xeber.html, http://www.azadinform.az/news/a-12407.html, http://az.salamnews.org/az/news/read/94720/itm-

in-ekspert-qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1, 

http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-

bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41 

http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.azadinform.az/news/a-12407.html
http://qafqazinfo.az/AZ%C6%8FRBAYCANDA_IDXAL_V%C6%8F_IXRACDAKI_BARYERL%C6%8FR...-8197-xeber.html
http://qafqazinfo.az/AZ%C6%8FRBAYCANDA_IDXAL_V%C6%8F_IXRACDAKI_BARYERL%C6%8FR...-8197-xeber.html
http://www.azadinform.az/news/a-12407.html
http://az.salamnews.org/az/news/read/94720/itm-in-ekspert-qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1
http://az.salamnews.org/az/news/read/94720/itm-in-ekspert-qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1
http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41
http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41
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draft amendments to Decree 782; and draft amendments to the Law on Veterinary and 
the Law on Phytosanitary. 

 Continue support in reviewing draft implementing regulations for the recently adopted 
customs code as requested by the Ministry of Justice and/or the Office of the President.  

 Assist in further development for regulations related to intellectual property and trade 
remedies law.  

 Develop draft amendments to the Law on Procurement (concerning e-procurement) and 
the Law on Telecommunications. 

 
Institutional development: 
  

 Launch support to implement action plan for laboratory accreditation. 

 Launch implementation of action plan to establish telecom independent regulator. 
 
International standards:  

 

 Continue support for Codex Harmonization.  

 Continue support related to IPPC standards.  
 

WTO Accession process:  
 

 Support, participate and report on the Tenth working party meeting and develop action 
plan for next steps subsequent to the meeting. 

 Assist in revising the Factual Summary. 

 Provide continuous support regarding bilaterals on goods and services. 

 Assist in updating legislative action plan.  

 Continue support to Agricultural Plurilateral Negotiations. 

 Conduct WTO awareness events. 
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Component 3:  Targeted Agricultural Value Chains Improved  

Accomplishments Highlights in Quarter 4 and Year 2 in Component 3 

During Year 2 a strategic change of program direction was made utilizing resources to reach 

thousands of farmers and hundreds of companies through targeted training and technical 

assistance (TA).  In order to achieve this ambitious goal, the team conducted much preparation, 

re-alignment of staffing, hiring of technical experts, and entered into new partnership 

relationships with regional Business Development Service providers (BDS) during the first two 

quarters. Much effort was also invested into preparation of the training modules, training 

materials, manuals and handouts. This resulted in initial progress in the supported subsectors. 

Activities focused on two major areas:  providing support to value chain actors along the chain 

for targeted products and providing on-farm training and technical assistance to farmers 

directly to improve productivity, increase production and sales, and therefore improve welfare.  

The following is a summary of overall results for Year 26.  The first table provides a snapshot of 

results from partner processors after support from the project in year 2. 

Table 1:  Sample Processor Results by Sector in Year 2 

Sectors Purchases7 
(AZN) 

Change in 
Purchases 

(%) 

Sales (AZN) Change in 
Sales (%) 

Exports 
(AZN) 

Investment 
(AZN) 

Dairy 10,614,240 5 12,442,080 5 N/A N/A 

Pomegranate 1,166,205 20 4,342,504 17 4,238,382 3,494,755 

Hazelnut 6,950,000 37 5,128,000 6 4,550,000 131,000 

Cold Storages 1,975,000 83 1,654,000 08 N/A 119,000 

Companies 
implementing 
HACCP N/A N/A N/A N/A N/A 1,336,2269 

Totals 20,705,445 36 23,566,584 9 8,788,382 5,080,981 

                                                 
6
 Farmer results are based on a sample farmer survey conducted for the dairy, aquaculture and pomegranate 

sectors which compares this year’s data with last year.  Results for apple and hazelnut farmers are estimated based 
on anecdotal results reported by BDS and local experts in the regions.  Processor level information is taken directly 
from a processor survey of pomegranate, dairy, and cold storage partners.   
7
 Purchases represent what the processors have bought in terms of raw material such as raw milk and apples.  This 

is in contrast to sales which represent the finished product which means milk, juice or fruit. 
8
 Although purchases increased from year 1 to year 2 sales overall for the industry did not grow. 

9
 This number is from Orelay, Canub Agro, Kristal and Sahilali. Data from Interpak was not available at the time of 

submission of this report.  Azerstar investment information is included in the hazelnut sector information.  These 
companies were only requested to provide investment information. 
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The following table provides a view of farmer results in target sectors over the year with 

significant increases in production, productivity and sales based on the adoption of best 

practices by project beneficiaries.   

Table 2:  Sample Farmer Results by Sector in Year 2 

Sector Population10  Productivity 
Change (%) 

Total 
Production 

(lt, kg) 

Increase in 
Production (lt, 

kg) 

Value of Sales 
(AZN) 

Increase in 
Value of 

Sales (AZN) 

Adoption 
of 

Practices 
(%) 

Dairy 2,500 8.7 24,487,500 1,968,750 24,372,500 7,515,000 70 

Aquaculture 210 21.8 5,687,640 1,017,870 6,300,420 1,290,450 70 

Pomegranate 1,250 33.6 20,417,375 5,138,250 2,017,500 170,000 55 

Apple11 1,000 33.0 32,000,000 8,000,000 8,000,000 2,000,000 55 

Hazelnut12 1,100 20.0 2,640,000 440,000 3,168,000 528,000 55 

Totals 6,060 20.4 N/A N/A 43,858,420 11,503,450 62 

Additionally, the following took place during year 2: 

• A total of 1,605 jobs created including 30 at the processor level. 
• Four local BDSs and seven regional local experts (total of 23 people) covered 37 out of 

59 regions of the country with extension support. 
• Training and technical assistance provided to a total of 10,023 participants of which 

9,824 were farmers.  
• 26,400 copies of 25 kinds of training brochures in dairy and horticulture printed and are 

being distributed.  
• 200 (113-page) aquaculture manuals printed and are being distributed. 
• 85 companies received targeted technical assistance in the value chain development 

area, through a total of 380 visits/communications. 
• Northwest Aquaculture Association registered with 35 members currently. 
• 6 companies completed 70% of the process of HACCP implementation. 

                                                 
10

 Population size is estimated based on participation in training and technical assistance activities. 
11

 Assumptions used for calculating the sales and productivity were the following: 

 Production volume before intervention 12000 kg/ha; 

 Production volume after the intervention 16000kg/ha; 

 Price per kg 0.5AZN; 

 Average farm size 2 ha; 

 Adoption rate of practices and technologies was assumed to be the same as in pomegranate sector.  
12

 Assumptions used for calculating the sales and productivity were the following: 

 Production volume before intervention 1000 kg/ha; 

 Production volume after the intervention 1200kg/ha; 

 Price per kg 1.2AZN; 

 Average farm size 2 ha; 

 Adoption rate of practices and technologies was assumed to be the same as in pomegranate sector.  
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• Demonstration farms were established in hazelnut and apple and begun in aquaculture 
and dairy.       

• Five TV shows were broadcasted in four different regions. 
 

Activity 3.A:  Identify Subsector that Exhibit Potential for Competitive 

Growth 

The DRC Analysis for Aquaculture was completed at the end of the Q1. The results were 

disseminated in January and February of 2012. Dissemination activities included holding a 

workshop on the “Analysis of domestic resource costs of fish farms” that was attended by 30 

people, including key officials from government ministries, embassies, and civil service 

organizations. The workshop was widely covered by the media and generated 13 articles in the 

press. In addition, a television show was filmed and broadcast that focused on the main trends 

and constraints in the aquaculture sector in Azerbaijan.  

Given that the program is now entering its final year, the ACT project will focus on deeper 

assistance within its current targeted value chains. Work will continue to expand in the input 

sector for all of the existing value chains. Assistance in the cold chain sector will also be 

expanded to the southern area of the country.    

Activity 3.B:  Improved Competitiveness of Targeted Sub-Sectors 

Sub-Activity 3.B.1:  Direct Value Chain Assistance 

The three selected value chains in the horticulture sector constitute strategic importance for 

trade and export for the economy of Azerbaijan. The companies engaged in collection, storing 

and processing of fruit experienced some technical challenges that were addressed by the 

project in Year 2. 

This activity focuses on developing the value chains above the farm gate level, and is targeted 

at processors, service providers, storage, transportation, and any other elements in the value 

chain except the farmer. The specific activities include providing direct technical assistance to 

SMEs in processing and cold storage, capacity building of project BDS partners, cold chain 

services development, food safety and certification activities, and association development. 

These activities support indicators 3.2, 3.3, 3.6, 3.7 and 3.8 from the ACT project PMP, related 

to results directly attributable to partner value chain processors and other participants. 

Key accomplishments by value chain, and/or sub-activity are as follows: 
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Horticulture (Hazelnuts, Pomegranates, Apples) 
 
Hazelnuts 

During the first half of Year 2 the project laid the groundwork for working in the hazelnut 

sector. ACT established partnership relations with GIZ. Thus, together with the German partner 

the project arranged and facilitated several visits of hazelnut technical experts of one of the 

largest confectionary producers in the world, Ferrero Rocher. On their visits during Q1 and Q2, 

the goal of Ferrero experts was to begin the process of introducing safety and quality standards 

to the hazelnut industry in Azerbaijan to further support quality improvements and therefore 

export potential. ACT held post-harvest workshops and field trainings for hazelnut producers 

and processors. During the field visits post-harvest issues were discussed, as well as processing 

plant storage and handling procedures assessed. The workshops covered post-harvest handling 

issues and the establishment of an association for hazelnut producers and processors. The 

implementing partner for hazelnuts, Parviz LLC of Zagatala, got off to an excellent start, 

completing SWOT analyses, creating a database of input suppliers, developing multi-year 

business plans, connecting farmers with input dealers, and providing training to farmers on 

access to finance. With the support of the project, nine farmers gained access to agricultural 

inputs used in hazelnut production. In accordance with the season the hazelnut producers 

mainly purchased agricultural inputs necessary for harvesting in hazelnut orchards. 

In the final quarter of the second year more in-depth technical support and targeted business 

management assistance was provided to the hazelnut value chain actors. One of the most 

important requirements for exporting hazelnut kernels to foreign markets is compliance of the 

produced hazelnut kernels with international standards. Currently there are no local standards 

on hazelnut kernels in Azerbaijan. As a result, local processing enterprises do not base their 

selection and packaging of hazelnut kernels on market driven standards and for the most part 

sort the kernels inconsistently. Meetings with the processors identified the lack of awareness 

concerning standards and the need to educate them on this vital subject. The project 

conducted several workshops on standards with local processing companies and provided 

technical assistance using the example of the Turkish standard TS 3075. The reason for using 

Turkish standards is that to date Turkey has been the largest buyer of Azeri hazelnuts.   

Several business critical services were provided to hazelnut producers and processors. For 

example, an extensive strategic development and marketing plan was developed together with 

the hazelnut processor Nurullah Osmanov. This document will enable the company to plan their 

activities for the next 5 years, identify new market opportunities, forecast the demand and 

adjust their production in the most optimal way to increase long-term sales. Moreover, this will 

grant the company an opportunity to receive loans from the banks and other financial 
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institutions. The same paradigm is planned to be applied with other interested value chain 

actors.  

The implementing partner also supported farmers and processors in receiving loans. Twenty 

four farmers were provided information about credit terms of banks and credit organizations. A 

special list featuring banks, their terms and conditions was created and delivered to the 

farmers. For example, two farmers were provided with credit for expansion of production and 

increase of yields in their hazelnut production. One of them received credit in the amount of 

1,000 AZN, and another – in the amount of 710 USD.  

In partnership with GIZ, the ACT project facilitated a CALIDENA workshop in Zagatala for the 

hazelnut producers and processors. The purpose of the workshop was to apply the CALIDENA 

methodology to support quality improvement along the hazelnut value chain. The methodology 

lines up all the actors of the value chain with the relevant quality services and identifies the 

main gaps.  Based on this information the participants develop and implement an action plan to 

overcome the quality deficiencies. More than 20 hazelnut farmers, processors, exporters and 

relevant government agencies participated in the workshop.  

Support to hazelnut processors over the year resulted in increases in sales of 6%, purchases of 

37% and in exports of 5%.  According to ACT’s processor survey, sales from partners in year 2 

were 5,128,000 AZN and exports were 4,550,000 AZN representing 88.7% of sales.    

 

Pomegranates 

Azerbaijan is proud of its exotic and delightful fruit, of which the pomegranate figures 

prominently or otherwise known as “Azerbaijan’s Red Gold”. Not until recent years did 

processors begin to take advantage of the growing demand in the EU and the US for 

pomegranate juice.  In spite of the fact that pomegranate processing is a relatively monopolized 

sector, there are several processing plants functioning in the country. ACT staff has observed 

the drastic variance in quality between pomegranate processing companies, ranging from 

modern type processing equipment to dilapidated and inefficient facilities. Due to the power of 

global demand for pomegranate products, some factories not meeting international standards 

for food safety are successfully exporting anyway.  

Aznar is a pomegranate processing company in the Goychay region that was identified as a 

potential development partner early in the program.  In Q1 ACT facilitated a training program at 

the Aznar Company for its employees, and the BDS partner, ARAZ. ACT assisted Aznar in 

identifying and contacting a leading technological services company out of Israel to conduct an 

intensive four days of training. ACT provided a translator and participated in training including 

ARAZ personnel. The training enabled Aznar Company to expand its pomegranate production 
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utilizing the most efficient and modern methods. The ACT project also recommended Aznar JSC 

to attend a trade show in Seoul, Korea resulting in identification of new markets. Presently 

Aznar is holding negotiations with three potential buyers identified in Korea. At the project’s 

recommendation, Aznar purchased $4 million worth of equipment for extracting pomegranate oil 

from the seeds.      

In Q3 ACT technical staff and partners assisted processors in creating new market linkages. 

Identification of pomegranate juice buyers from Spain was an example of the project helping 

beneficiaries with their marketing. ARAZ Business Center assisted Sabirabad Conserve in 

identifying pomegranate juice buyers in Spain. The processor was linked to the Spanish 

distributor, Rufamar Iversiones, through the sales agency located in Baku, and the samples 

were presented. After negotiations over the price of the product, the Spanish company decided 

to buy 4,500 one-liter glass bottles of pomegranate juice, 23,200 of 0.310 liter glass juice 

bottles, and 800 of 0.430 liter glass bottles of pomegranate sauce for a total of 34,200 USD 

from Sabirabad Conserve. The pomegranate juice has been transported to Spain in 20 foot 

containers. ARAZ Business Center played an instrumental role in facilitation of the deal, 

developing and translating all the necessary documentation such as invoices and other 

documents.  

During Q4, ARAZ continued providing marketing and sales assistance to the beneficiaries of the 

program. Annually, Sabirabad Conserve procures about 1,850 tons of pomegranates from 

farmers. The company exports pomegranate juice, sauce and concentrate to Russia, Ukraine, 

Poland, Czech Republic and Germany. Having received a new order from a Russian buyer for 60 

tons of pomegranate concentrate, Sabirabad Conserve needed steel drums for the concentrate 

and the supplier of drums needed several weeks to fulfill the order. The situation became 

intense because the Russian buyer needed the product immediately. Aznar informed ARAZ 

about their urgent need for the steel barrels. In a short time ARAZ presented Sabirabad 

Conserve with two proposals for 500 drums – one of which was for used ones from a local 

supplier. Due to the time constraint, Sabirabad Conserve preferred to purchase used drums. 

The total value of the purchase was 5,000 AZN. The barrels were delivered to Sabirabad 

Conserve within a week. Aznar was able to supply the new Russian buyer in a timely manner 

and the sales value of 60 tons of concentrate totaled 240,000 AZN.  

With modern facilities, export oriented processors with a little assistance can go a long way.  

According to the ACT processor survey, Year 2 showed positive results with large increases in 

sales of 17% (4,342,504 AZN) and exports of 16% (4,238,382 AZN). Again the largest percent of 

sales was exported representing 97%. Additionally, employment in the processing plants has 

increased by 12% due to the expansion of the processing facilities and increased processing 
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volumes. Most of the investments were made in this sector with plant improvements the 

largest share and representing 99% of the total 3.5 million AZN for the sector.    

Apples and Cold Chain Development13 

The ACT project concentrated its efforts on the cold chain sector in the apple growing region 

around Guba. The project investigated reports of technical and market constraints in the sector, 

and conducted an in depth survey of six cold storage operators. The project shared its findings 

with USAID, MOED, and GIZ, who all have an interest in the cold storage sector’s success. The 

possibility of additional training was also considered, and future collaboration between the ACT 

project and GIZ may occur for long term vocational education and some short term stop-gap 

measures to immediately strengthen the capacity to maintain cold storage facilities.   

In Q4 of Year 2, the project participated in the apple festival held for the first time in Guba. The 

festival was held at the initiation of the Guba Region Executive Power with the support of the 

Azerbaijani Culture and Tourism Ministry. The event involved executive heads, MPs, 

representatives of several public and private structures, ambassadors, public figures, scientists, 

and over 500 guests in general. Among the participants were 80 representatives from 30 

countries. Over 20 varieties of apples grown in 26 villages of Guba and surrounding regions 

were displayed at the festival, and processed products such as various pies and drinks made of 

apple. The event afforded the opportunity to meet new cold storage leadership, provide 

information about the project’s activities in the sector and invite them to future training events. 

In addition, the project communicated with many apple farmers and gave out sector specific 

brochures to continue its efforts to increase outreach on best practices in the sector.  

Development of the cold chain industry in Azerbaijan is essential for the growth of 

pomegranate, apple, and other smaller fruit and vegetable industries, such as potatoes, grapes, 

persimmons, plums, pears, and citrus. This is a very new industry, with most facilities being less 

than two years old, and despite rapid growth, still only provides up to 20% of the capacity for 

current production. Some crops, such as apples in Guba, will see a doubling of production over 

the next three years, which will continue to fuel growth in cold chain supporting services.  

Cold storage operators reported numerous technical issues. This is indicative of the status of 

the industry, which, as mentioned above, is relatively new. These technical problems are 

happening in cold storage operations throughout the country, and indicate the need for 

intensive training for technicians and managers. The government of Azerbaijan, through the 

Ministry of Economic Development, has taken a renewed interest in the sector, due in no small 

                                                 
13

 The project does not work directly with apple processors.  The focus for this sector has been the cold storage 
operators, in particular those storing apples in the Guba region. 
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part to most of the facilities being funded by the government-run Entrepreneur’s Fund. Despite 

technical and market constraints in the last year, there are still more cold storage units coming 

on line, with some even converting to the much more expensive controlled atmosphere 

systems, that will continue to put even more pressure on the minimal availability of qualified 

technicians in the country. 

To support this critical link in the value chains for fresh fruit and vegetables, the ACT project 

hosted cold chain expert, Patrick Hughes, to develop training materials and provide workshops 

on cold chain management in the related areas. The ACT project conducted targeted technical 

assistance to over 25 cold chain operators in four regions; developed a report on the cold chain 

industry in Azerbaijan; and filmed a TV program that discussed cold chain management issues.  

The Project technical staff and international expert conducted workshops and technical 

assistance in Q4 to continue to support improvement in cold storage management. Numerous 

site visits to cold storage facilities, controlled atmosphere facilities, farms, orchards, and related 

industry businesses throughout the country were conducted throughout the leading 

agricultural growth centers in Baku, Guba, Central, and Lankaran areas. Similarly in all these 

areas, roundtable and workshop meetings were well attended by local area business people. In 

Lankaran, attendance was approximately 20, in the central area 22, and in the Guba area 

approximately 18-20 cold storage operators joined the meetings. 

As a result of the recommendations provided in the cold chain sector, the storage owners have 

succeeded in increasing the range of products stored in their cold storages. To date, they have 

already started to store four or five varieties of products seasonally whereas before they could 

only store one product all year round. That contributed to providing the local market with 

locally grown fruit all year round. They learned about the compatibility of different fruits and 

vegetables which decreased the perishability of goods stored, according to the most 

conservative estimates by at least 15 %. Additionally, the storage conditions for fruit have been 

improved and the storage life has been extended. The reduced storage loss (natural and 

disease-related) in cold storage facilities is currently observed. 

Listed below is some factual information about the impact achieved in the cold storage industry 

as a direct result of the solutions provided: 

 Provided direct hands on solutions to mitigate the decay problems associated with 
Granny Smith and Red Delicious Apples in the Guba - Khachmaz region.  These solutions 
have been estimated to save over 20,000 metric tons of apples during the 2012 harvest 
and storage season. (If the sales price is 0.80 AZN per kilo, the estimated regional 
additional sales revenue will vastly exceed 1.6 million AZN for the 2012 season) 

 Provided direct hands on solutions to cold chain professionals at their facilities, 
providing expert guidance on ethylene and CO² gas removal. Assuming the professionals 
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carry out the advice provided, it will increase by 10% their total product storage 
numbers. The average facility stores 2,000 metric tons simultaneously. Ten% equals 200 
metric tons. If sales price is 0.80 AZN per kilo the estimated additional sales revenue will 
exceed 160,000 AZN per facility per year, beginning in 2012. 

 Over 100 individuals were trained in cold storage operations and maintenance, including 
at least five regional and national workshops. 

Constraints reportedly related to unofficial bans on exports during the year in particular related 

to the apple sector resulted in difficulties for some of the facilities supported by the project 

giving mixed overall results to the sector. Not all storage operators implemented the 

recommendations given. For example, some violated critical procedures by making multiple 

entries to the controlled atmosphere chambers. Another constraint was lack of knowledge on 

the compatibility of different products and for this reason they lost the opportunity to store 

several products in the same chamber. Consequently, some facilities lost money or made no 

money over the year. However, certain facilities were quite successful in Year 2 with the 

adoption of ACT recommendations. In fact two of five cold storage partner facilities that were 

surveyed increased sales by 100% and 300% compared with last year. Most of the facilities also 

purchased more raw materials from farmers with an over 83% increase on average compared 

with last year and made over 140,000AZN investments to expand capacity.  In addition, the 

expansion of capacity and operations led to an increase in employment of 25% for the sector 

overall. 

Dairy 

The vast majority of dairy production comes from tens of thousands of farmer families with 

three to five cows. Constraints like inbreeding depression, extremely low milk yields, 

insufficiency of the quality of compound feed, lack of planned fodder production and inability 

of getting affordable loans impede many dairy farmers from growing and graduating into 

medium sized professional farming enterprises. The limitations at the farm are reflected in the 

processing industry, which struggles due to lack of consistent quantity and quality raw material 

with which to work. Recognizing these limitations ACT technical staff developed an action plan 

aimed at training the farmers on the basics of cattle rearing, balanced nutrition, effective AI 

practices and proper milk handling.   

In the beginning of Year 2, the ACT Project local and international dairy experts held a number 

of meetings with the farmers, suppliers (feed, medication, equipment etc.), dairy processors as 

well as government agencies (representatives of the Ministry of Agriculture, State Veterinary 

Service, the Ministry of Economic Development etc.) to discuss the current state of the dairy 

sector and identify potential solutions to problems and constraints and opportunities.  Based on 

these discussions, in Year 2 the team focused activities on supporting small and medium 

farmers as well as small dairy processors and other vital value chain players such as suppliers, 
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service providers and milk collection centers in the Central and Southern regions, which are 

important dairy regions. Early in Q2, together with the dairy local experts some 10 series of 

trainings based on eight topics addressing the needs of regional dairy farmers were developed.  

Below are some results from the value chain activities in the dairy sector: 

 An extensive list was developed based on data collected through the surveys of feed 
suppliers, pesticide dealers, equipment suppliers, veterinary and AI services in the 
Central and Southern regions. This database was instrumental in matchmaking efforts 
between the players of the dairy industry. Also it was duplicated and distributed to the 
various groups of service provider in this field.  

 In total, over 40 farmers and dairy processors were linked to 23 suppliers which resulted 
in an investment of about 16,245 AZN. This was a linkage created between three 
farmers and a portable corral supplier (1,050 AZN), between one dairy processor and a 
refrigerated tank supplier (2,100 AZN), between 10 farmers and five feed suppliers 
(8,520AZN), and between over 15 AI experts and about 30 farmers to perform AI on 63 
cows (1575AZN). 

 Four farmers in the southern regions were provided with necessary information and 
assistance in receiving loans that totaled 10,700 AZN. 

 Data on feed and milk prices in both regions was collected and provided to milk 
producers (farmers) and milk collection centers.     

 A linkage was developed between the experts of both the Central and Southern regions 
to allow them to share their experience, advice and recommendations. These experts 
have attended each other’s trainings and technical assistance and frequently shared 
their data on dairy suppliers, services and other related areas as well as discussed the 
possible ways of cooperating continuously. Today they continue to maintain a close 
relationship. 

In Q4 implementing partners in the dairy sector became more skillful and experienced in 

providing business and management development services to the dairy farmers and small 

processors. Using the database developed in the first months of this year they successfully 

linked input suppliers with farmers, assisted farmers with receiving loans from banks and 

financial organizations, and developed strategic, business and marketing plans. Several 

examples of the provided business services are listed below:   

 Linked farmers to feed suppliers and producers; the farmers were assisted in getting 
quality alfalfa. Consequently, the feed suppliers have made an additional income of 
6,520 AZN from sales.  

 As a part of value chain development activities, AgroTech LLC provided technical 
assistance to two small dairy farmers linking them to Ashıqlı Credit Union. Following the 
initial agreement reached with the Credit Union, the farmers who had been assisted in 
preparing necessary documents for the loan application succeeded in receiving a loan 
each worth 3,600 AZN totaling 7,200 AZN.  
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Overall results in the dairy sector showed increases in 

purchases and sales over the last year of 5% each.  Total 

purchases were 10,614,240 AZN for the year from the ACT 

partner surveyed.   

Aquaculture 

Aquaculture is one of the newest and fastest growing 

industries in Azerbaijan. Within the past year the project has 

witnessed the establishment several large and medium carp 

and trout farms. While the industry is growing there is a severe 

lack of fish farming information and experience as most 

fisherman are learning at the same time as they begin to 

operate their facilities.  

Recognizing local farmers’ need for knowledge and experience, 

ACT facilitated and supported the participation of four fish 

farmers, including an ichthyologist and a director of a fish 

processing company, to a Turkish aquaculture exhibition in 

Izmir, Turkey. The Future Fish Eurasia fair allowed them the 

opportunity to learn about new trends taking place, and 

identify and purchase inputs and equipment that are not 

available in Azerbaijan. One of the project’s leading trout 

farms, Girkhbulag of Sheki, purchased fish feed, trout eggs, 

refrigeration equipment, and salting, smoking and filleting 

equipment. In addition, a Turkish firm will come to Sheki to 

design a processing facility for them. MS Fish of Baku made an 

initial agreement to purchase a large volume of flash freezers, 

refrigerators, fish hauling trucks, and refrigerated displays for 

its fish sections in the Bazar Store chain of supermarkets. Therefore, the show was instrumental 

in helping one enterprise expand from farming to processing and another to increase its 

processing capacity and to move into the retail sector. In addition to the trade show, the ACT 

project fish advisory team continued to advise larger companies on business development 

strategies. 

In Azerbaijan the fish processing sector is highly monopolized. In spite of this fact, early in the 

program the project identified MS Fish as perhaps the only medium-sized and independent fish 

processing operation in Azerbaijan. With a monthly processing volume of 70 MT, MS Fish is 

supplying some 1,200 supermarkets and grocery stores in Baku and Absheron with processed 

fish. Before partnering with the ACT project MS Fish sourced its raw material exclusively from 

Success Story 
The ACT project received a request 
for assistance in the death of masses 
of fish in one of the large ponds in 
the Salyan region. When the ACT 
expert arrived at the pond hundreds 
of dead fish were floating on the 
surface. The farmer had no idea of 
the reason. Immediately the expert 
performed a hydro-chemical analysis 
of the water and determined the 
reason for the mass mortality of the 
fish. The cause was contamination of 
the pond by ground waters spurring 
from the neighboring pond. The ACT 
project’s expert assisted the farmer 
in blocking the ground waters from 
entering the main pond where the 
fish were dying. Additionally, with 
the expert’s help, the farmer 
arranged a new source of fresh 
water and installed additional 
aeration into the pond. As a result of 
these measures, ACT project’s 
efforts prevented the death of over 
20 MT of fish. The project’s 
assistance prevented losses valued 
at 80,000 AZN.   
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imported products from Russia, Europe, Scandinavian countries and China. ACT staff met with 

Shamkhal Mammadov, the managing partner of MS Fish, and discussed the potential to source 

local fish, such as carp (cyprinids), trout, pike, and perch domestically. He also participated in an 

ACT sponsored aquaculture seminar in Zagatala where he made contacts with local fish 

farmers. After the seminar, ACT staff facilitated visits for Mr. Mammadov to five trout farms in 

the NW area. The outcome of this activity resulted in random supplies of fish from two large 

trout farms. In the future MS Fish is planning to enter into a long term contracting relationships 

with these farms.  

In addition to the above activities, aquaculture expert, Tom Ort, provided valuable advice to MS 

Fish regarding trout smoking techniques. He provided specific recommendations on cleaning, 

brining, and filleting of fish and further advice on smoking temperature, packing and shelf-life 

practices. Technical advisors from the ACT project also assisted in the establishment of a new 

canning facility at MS Fish which has been operating for several months. The company has 

purchased and installed a complete retort system. It is capable of producing 5000 of 0.250 kg 

cans per day. If the processing operated for 6 months it could reasonably can over 200 MT.  This 

product has a 2 year shelf life and could be offered to the market year round. At least 40% of 

the canned fish is planned to be sourced locally. The estimated volume of annual sales is 

equivalent to 1,440,000 AZN.  

A significant amount of time was spent discussing market preferences and consumer 

tendencies. The project also provided a great amount information about value added options. 

The market research clearly showed a huge interest in hot smoked trout. The project provided 

advice on common brining solutions and packaging. A comprehensive guide for handling and 

processing rainbow trout and other local species was developed and presented to MS Fish.   

In Q4, ACT aquaculture expert Sabir Ganizade supported the establishment of five new carp 

ponds and one hatchery in the southeastern region of Azerbaijan, and one new trout farm in 

the Khachmaz region. He used the opportunity to build these farms from the very beginning 

ensuring that all the necessary measures were taken into consideration beforehand and that 

the facilities were constructed according to the international modern fish farming practices. 

This includes siting and selection of the most suitable location, performance of the hydro-

chemical analyses of water to identify the properties of the water, drafting the actual design of 

the farm’s ponds/raceways, assistance in selection of species and their ratio, provision of 

proper stocking density information and the initial assistance in general feeding and raising 

practices. Establishing the new fish farms, entrepreneurs tend to invest more resources to set 

up larger farms taking advantage of the principle of the economies of scale. Usually these are 

integrated farms that also keep brood-stock and have their own incubation for spawning fish, 

hatching eggs and raising fingerlings. The average size of the new carp ponds is equal to 20 – 25 
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ha with a stocking capacity of 50 MT of marketable fish, with potential annual sales of 200,000 

AZN.   

Business Development Service Providers capacity development 

At the end of Q2 the ACT project contracted four regional Business Development Service 

providers (BDS) to conduct the value chain work and farmer trainings in their respective 

regions. Sets of reporting and monitoring documents and guidelines describing specific work 

processes were developed by the staff. A workshop for all local experts and the BDS was held in 

April, where Baku staff made presentations covering operational and technical aspects such as 

how to hold an effective meeting, the importance of pesticide safety, and computer literacy. 

The reporting obligation of the BDS implementing partners was structured on a bi-monthly 

basis. The initial reports varied greatly, with the best needing only minor clarifications and the 

worst needing multiple rewrites with the assistance of ACT staff. The value chain specialists 

worked extensively with the partners to get these milestone reports into good shape. They also 

assisted with work plan development. The latter sets of milestone reports were better prepared 

due to targeted mentoring by ACT staff. 

During Year 2, every opportunity to invest in the development of the BDS partners was used to 

train them on technical and business management subjects. Utilizing the international experts 

and ACT staff skills and knowledge, the BDS were continually trained in technical areas from 

each of the respective value chains.  

For example, in Q4 ACT technical staff visited Goychay, Zagatala and Guba regions where 

pesticide trainings to the local experts and the BDS representatives were presented. The 

presentations were on pesticide rates, water usage, and the Tree Row Volume (TRV) 

calculations. The presentations were designed in a specific manner, so that the trainers in turn 

could go out and train the local farmers on the related topics. 

Association Formation 

Throughout Year 1 the ACT project laid the groundwork for association formation and 

development. Having organized multiple meetings the project identified the farmer groups that 

were interested in forming associations for collaboration and lobbying purposes. The first 

interested groups were fish farmers in the northwest region, hazelnut growers and processors 

in the same region and cold chain operators in the north and Baku area.  

At the end of Q1, the Northwest Aquaculture Association received its official registration with 

the Ministry of Justice. The ACT Project provided assistance in developing the association 

throughout the year. There have been several key strategic meetings of the association 
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members where they selected the board of directors and the chairman. The ACT Project 

assisted in developing the three pronged functioning of the association:  

 Education and information. At least twice a month the association organizes training for 
the farmers in four northwest regions. Farmers get access to literature and individual 
technical assistance, which is currently free of charge for the members. They also get 
legal advice from the board lawyer on changes and new regulations in the aquaculture 
sector.  

 Lobbying and protection. One of the main reasons that farmers want to unite is to fight 
corruption and withstand unfavorable campaigns from the local authorities. In March 
the association addressed a letter to the Prime Minister requesting the formation of a 
commission to review the land usage issue that would permit pond owners to continue 
farming and avoid shut down. The ACT project legal staff assisted in drafting the 
communication.  

 Collaboration. This is a very important aspect of the Association’s functioning. In this 
field farmers participate in consolidated input procurement and consolidated sales, 
which brings tangible financial and organizational benefits. As nursing season starts, a 
hatchery owned by one of the founders of the association will sell the carp fingerlings at 
a discount to members of the association.  

A membership fee structure has also been developed by the board of directors. The 

membership fee will be on an annual basis and the collection of fees is planned to start soon. In 

addition, the key members are currently working on developing the bylaws and the 

organizational chart of the association.  

In Q3 the central implementing partner ARAZ took the lead in launching the association 

formation process for pomegranate farmers in the Goychay region. Two workshops were held 

with interested farmers, each about 15 – 20 people. Araz’s association development expert 

provided a thorough presentation. The Goychay region was selected first, since there are larger, 

industrial pomegranate producers there versus the smallholders in the Sabirabad/Imishli area. 

Future association development activities are planned, and will be completed in conjunction 

with the ACT international association development expert.  

The international association expert will work with the aquaculture association and interested 

farmer groups to share international experience in the association formation and management. 

The outcome of this assistance should be the increased knowledge of association governance 

and improved skills to form and propagate the services of the associative groups to the relevant 

industries in addition to formation of at least one more organization in the ACT targeted 

sectors.      
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Food Safety and HACCP Compliance 

HACCP (Hazard Analysis Critical Control Point) is an international standard adopted by the 

CODEX Alimetarius.  HACCP outlines the basic requirements for food safety in processing 

companies and forms the basis for many voluntary standards. HACCP is often cited in technical 

regulations, especially for certain high risk products, in many countries.  This makes it a 

necessity for companies that want to export especially.  Using this standard also provides a 

means by which companies can ensure that their processing is done hygienically and 

consistently.  In order to implement HACCP in local companies engaged in production of food 

products, the ACT project initially selected two consulting companies: Azerbaijan Quality 

Association (AQA) and Azsertifika, and provided necessary training to them. Following the 

training, the ACT Project together with AQA and Azsertifika identified companies willing to 

implement HACCP. Through the support of the ACT project, six local companies are currently 

implementing HACCP standards in their facilities. Quality Association began working with one 

company, Sahliali, and Azsertifika began with four companies (Orelay, Janub Agro, Kristal and 

Dostlug) out of which one dropped out later (Dostlug14). Azsertifika later took on board another 

two companies (Interpak and Azerstar) for a total of five currently in the process.  

By the end of Q4 AQA completed almost 90 percent of the process of implementation in 

Sahliali, whereas Azsertifika completed on average 70-80 percent in its five companies.  In Year 

2 the six companies as a result of ACT recommendations made a total investment of 1,336,226 

AZN15  in the form of plant improvements and equipment to support implementation of HACCP.   

Due to the seasonality of production of some of the HACCP clients, the process of 

implementation will be completed in the first quarter of the third year.   

In addition to supporting implementation of the internationally recognized CODEX HACCP 

standard in selected companies, the project began supporting the development of a local seal 

program to recognize local companies complying with basic HACCP and consumer protection 

requirements. The Consumer Safety Seal program made significant progress in Year 2. A manual 

for the operation of the program was prepared in Russian and translated into Azerbaijani in Q3. 

During Q4 the ACT project Food Safety Consultant Anna Vasylenko provided two four-day 

seminars during July and August. The project provided an intensive course on the food safety 

seal program to the members of the Azerbaijani Independent Consumers Union. The seminars, 

attended by 15 representatives of the Union, introduced concepts, elements, and requirements 

of a modern health and safety assurance system. These were the first two stages of a 

                                                 
14

 This company dropped out from the list of the HACCP companies due to a lack of financial resources to 
completed needed physical plant changes. 
15

 This is data from Orelay, Canub Agro, Kristal and Sahilali. Information from Interpak is not yet available.  
Information for Azerstar is included in the processor investment information. 
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comprehensive course. The project plans to hold the last seminar for the members of the 

Azerbaijani Independent Consumers' Union together with government agencies in the first 

quarter of the third year where independent experts who successfully complete the training 

will obtain skills and knowledge on food safety principles and standards. Subsequently they will 

be eligible to visit enterprises of HACCP clients, where they will be invited to assess compliance 

with the identified food safety seal requirements. As a result, those enterprises that were 

positively assessed, will receive a food safety seal with an official consumer safety stamp, 

indicating that the product is compliant with food safety seal requirements.  

The ACT project together with USDA developed three food safety manuals for dairy, beef and 

fruits and vegetables in Russian. These manuals were published in Russian and translated into 

Azerbaijani. During Q4 the ACT project was finalizing the editing of the manuals for technical 

accuracy. The final version will be completed in the first quarter of Year 3. 

Activity 3.C:  Improve and Expand Knowledge of Agricultural Best 

Practices 

This activity puts the focus on the farmer with the goals of raising production (quantity), 

productivity (yields), and quality of the targeted value chains. These activities complement 

Activity 3.B to ensure that all constraints in the value chain are addressed, and in particular the 

need for processors and traders to be able to source greater quantities and better quality fruit, 

fish, and dairy products. Specific activities include farmer training on improved farming and 

animal raising techniques, development of demonstration sites, development and provision of 

training materials, and potential assistance in developing the public and private agriculture 

extension system in Azerbaijan. These activities support indicator 3.1, which is the number of 

famer trainings that have been provided with USG support and 3.5, which is change in 

productivity, in the ACT Project PMP. 

There are hundreds of thousands of families in rural Azerbaijan that are engaged in small 

horticulture orchard cultivation as their main occupation. The majority of these people are 

neither professional farmers, nor do they have thorough knowledge of good agricultural 

practices. Most of them have no access to an agronomist/expert’s services in their field in their 

respective region. Given these constraints virtually in every sector of agriculture, multitudes of 

farmer families are left to their own limited knowledge and experience. ACT’s technical staff 

and regional partners have witnessed that the only training these farmers are exposed to is 

through their own trial and error. Frequently the effect of these mistakes is devastating and 

fatal to the small and medium farmer’s enterprise.  

With the objective to make training available to interested farmers, starting with the second 

year, and based on agreement with USAID the ACT project made a strategic change to its 
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extension and education objective. The core focus was on providing extension training (on-farm 

training) and technical assistance to the farmers directly. With the purpose of having a greater 

reach, seven local experts were hired and four BDS were contracted. These became a regional 

extension program of the project. The main idea behind the farmer trainings is to hold informal 

and site-based training sessions often followed by providing specific technical assistance at the 

farm where the gathering takes place. This training by demonstration is the most effective way 

to provide training. Having developed specific training modules segregated by seasonal topics, 

the trainers aim to communicate all the training topics to the same farmers. This way, farmers 

reach the comprehensive level of knowledge in their field of occupation.  

The project has made farmer training and technical assistance available to 63% of the country, 

geographically, covering 37 out of 59 regions during Year 2. The graph below shows the 

percentage breakdown of beneficiary participants by region. 

 
           

Diagram 1: Geographical coverage of regions through farmer training and technical assistance 

In addition, an agriculture extension expert ensures that local experts are all using effective 

extension techniques, uniform and effective training materials, and coordinates farmer training 

efforts among local experts and implementing partners. To date, preparation and printing of 

over 24,600 brochures, pamphlets and other training materials for dairy and horticulture 

sectors were completed. Also, for the first time, an extensive, 113-page aquaculture manual 
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was developed by the ACT local expert. The manual is unique to Azerbaijan as it describes the 

various types of fish farming practices under specific local conditions.  

Starting small in the beginning of the year, through the joint efforts of Baku staff, regional local 

experts and the BDS partners the project reached over 10,000 training participants. Male 

participants constitute 88% and females 12% of this number.   

Training Received by Sector 

 

Diagram 2:  Number of participants that received training and technical assistance by 

sector/topic 

The project purchased and distributed training equipment for its horticulture (pruning shears, 

saws, and sprayers) and aquaculture (tool kit, water quality measurement) local experts. 

Supervisory visits were made to all of the local experts, and intensive training of the trainers 

was conducted for the dairy and horticulture local experts and implementing partners. 

Horticulture 

Farmer training and technical assistance in the horticulture sector constituted 49% of the 

overall ACT training numbers in Year 2. Thus, the project trained 1,981 farmers in the 

pomegranate value chain. ARAZ, the implementing partner for the pomegranate sector, and the 
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sector’s local expert reached thirty-two villages of Goychay, Kurdamir, Sabirabad and Agdash. 

These are some of the activities performed in the pomegranate field:  

 Setting up a new pomegranate orchard:  assessment of land preparation, soil and 
climate requirements, 

 Pruning: tree shaping (single trunk, multi stem bushes) advantages and problems of the 
different tree shape, 

 Control of root suckers (chemically or mechanically), importance of pruning, 

 Selection of varieties:  identification of the right varieties in relation to market 
requirements, 

 Application of fertilizers NPK, 

 Pest and disease management, pesticides application schedule, recommended chemical 
treatments, pesticides safety and irrigation methods in the pomegranate orchard, 

 Calibration of sprayers, green pruning, preparation for harvesting, 

 Post-harvest handling. 
 
 

Abandoned Pomegranate Trees                 Pruned, Cultivated and Replanted Pomegranates                 Production of Pruned Trees 

 

 

Success story 
 

The success of farmer training is now apparent in many areas. The best example of ACT’s success in helping improve 

production on the farm is in Goychay and in the pomegranate sector. This year when project trainers first hit the fields, 

the ACT Local Expert in Goychay trained farmers to start pruning their abandoned orchards to bring them back into 

production. Numerous farmers followed the local experts’ advice. The result was that pomegranate trees that produced 

little or no fruit in the past few years are now producing 10 to 15 kilos of fruit per tree. This production is expected to at 

least double again next year as trees start building better productive branches. Neighboring farmers are seeing these 

results and are now asking for the same help on their farms. (See pictures above). 
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The hazelnut training and technical assistance reached 

1,635 farmers in Year 2. The major hazelnut regions 

were Zagatala, Balakan, Gakh and Oguz. The farmers 

from 30 villages in these regions participated in trainings 

and the technical assistance. Topics of training in 

hazelnuts were: 

 Guidelines for seasonal (spring) 
trimming/pruning 

 Biological features of hazelnut and proliferation 
methods 

 Cultivation of the soil around the hazelnut trees 

 Explanation of vegetative irrigation norms for 
hazelnut 

 Best fertilizing practices 

 Agro-technical services for young hazelnut 
orchard 

 Seasonal (spring) trimming/pruning in the young 
hazelnut orchard 

 Significance of organic fertilizing in the orchard 

 Irrigation of hazelnut orchards 

 Pest management in hazelnut orchard 

 Preparation for hazelnut harvesting 

 Hazelnut harvesting, storing and drying of 
product 

In addition, training activity continued by sending four 

senior agronomists to four training sessions provided by 

Ferrero in Samegrelo, Georgia. The ACT project also 

nominated a staff member from Parviz LLC to attend 

training in Georgia to participate as a trainer in the 

Calidena method of value chain development sponsored by GIZ. This activity resulted in a 

workshop that produced a local value chain development action plan for hazelnuts. 

Likewise the apple farmers in the west and east-west regions received quality training and 

technical assistance. Some 1,291 farmers participated in the training sessions organized and 

held by the joint efforts of two apple industry local experts in 56 villages of Guba, Gusar, 

Khachmaz, Shabran and Khizi regions. Below is the summary of training topics in the apples 

sector: 

 Land Preparation – technology  of planting trees 

 Pruning -Tree shaping 

Hazelnut success:  On January 30, 2012, the farmer 
Omarov Rustam Omar accompanied the project 
team to visit his 0.8 Ha hazelnut orchard in Ashagi 
Tala village, in Zagatala. During the visit, the ACT 
expert discovered that the orchard had been in bad 
condition for a long time. No agronomic practices 
had been followed. The ACT local expert, Mr. 
Ziyaveddin Aliyev, provided technical assistance in 
the form of guidance on how to prune the orchard. 
After pruning was done, the orchard was treated 
with 1.5 kg of nitrogen, potassium and phosphate 
(NPK) per tree. In May, the orchard was sprayed 
with needed insecticides to control mainly leaf 
rollers and other harmful insects. The orchard was 
also sprayed with herbicides for weed control a 
month before the harvest season which was cost-
effective for the farmer. Shortly before the harvest 
period, the project visited the orchard again. Unlike 
the previous years it appeared to have undergone 
positive changes. Due to ACT’s intervention, during 
the harvest time it was found that the productivity 
of the orchard was 30-40% more than it was last 
year. 
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 Application of Fertilizers – methods/technology 

 Pest and Disease Management, Pesticides application schedule, Recommended 
Chemical Treatments, Pesticides Safety 

 Calibration of sprayers, green pruning, preparation for harvesting 

 Post-harvest handling 

While the farmer surveys were limited to pomegranate, dairy and aquaculture, certain 

assumptions can be made about achievements in apple and hazelnut given the overall results.  

Since on average 55% of farmers in the pomegranate sector are adopting best practices taught 

by the project, the same assumption can be applied to these two sectors as well.  With the 

adoption of best practices including proper pruning, fertilization and integrated pest 

management, productivity was estimated to increase by 20% in hazelnuts and by 30-40% in 

apples with a reduction in rejection rates by half in both sectors. This analysis is supported by 

anecdotal observations of results over the year in both apples and hazelnuts. These are 

immense changes in these sectors and support improved welfare of the farmers. 

According to general industry standards, hazelnut orchards yield 1 MT per ha of land. However, 

hazelnut farmers that have undergone more than one training reported that they harvested 1.2 

MT per ha. Likewise, in relation to the previous year, the reduction in the percentage of product 

rejection by the processors has been observed. Thus, if 20 – 25% of hazelnut was rejected in the 

first year, this number was reduced to 10 – 15%. Although a positive dynamic in product 

rejection has been observed, it’s clear that farmers need more information and assistance in 

post-harvest practices such as sorting, picking, packing and storing. Generally, the changes in 

increase of yield among ACT beneficiaries are attributable to the extensive farmer education 

program that ACT keeps providing to the farmer industry. Following are the topics of specific 

training and technical assistance provided: orchard establishment, land preparation, soil 

regulation, climate regulation, fertilizer application, herbicide application, irrigation, and 

pruning/shaping. 

According to our estimations, the total population of ACT beneficiaries in the hazelnuts sector 

increased their overall production volume on average by 200 kg per ha, and increased 

cumulative sales by 528,000 AZN compared to the previous year. 

Based on the survey results performed by ACT in the pomegranates sector, the overall change 

in the production volume constitutes an increase of 28%. The increase in the production 

volume occurred mainly due to the increased efficiency of growing rather than expansion of the 

orchard area or planting trees with higher intensity. While the number of trees planted per ha 

increased only 2.4%, production in volume per ha increased 33.6% and volume of production 

per tree increased 38.6%!  
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The value of sales per ha increased 16.2% and overall volume of sales of pomegranates 

increased by 21%, while cost of farming, compared to the identical period of the previous year, 

for the adequate orchard areas remained unchanged. This resulted in an increase in sales of 9% 

since last year.  There was a 55% adoption rate of new technologies for beneficiary farmers.  

The topics that farmers found extremely useful and used to implement changes were: orchard 

design and planning, pruning, soil preparation, amendment, fertilization, tillage and weeding, 

pesticide spraying methods, pollination, irrigation, harvest and post-harvest handling, and 

integrated pest management.      

Due to the extensive training and technical support that ACT project provided in the apple 

industry, yields in the apple orchards are estimated to have increased from 10 – 15 MT per ha 

to 15 – 18 MT per ha. Likewise product rejection rates decreased significantly from 30 – 40% to 

In February, 2012, Islam Bayahmadov, The ACT Project Local Expert, provided the farmer Akhundov 
Elkhan Huseynkhan with the training “The Shaping and Pruning of Apple Trees” in his apple orchard, in the 
Dashliyatag Village of the Shabran Region. During the field visit after the training, the ACT project team 
discovered that the orchard was not pruned properly and basic agronomic practices were improperly applied. 
Consequently, most of his crop was damaged by pests and diseases decreasing the productivity of the 
orchard.

Considering the above-mentioned, the team held a series of trainings in this area. The farmers 
attended trainings on “soil fertility and irrigation practices” in April, on “sprayer calibration” in May, and on 
“apple pests and diseases and integrated pest management practices” in June. 

In July, the team visited the orchard owned by the farmer Elkhan Akhundov again. Instead of the 
jungle that the 15 hectare orchard had been previously, the local expert found a productive orchard in superb 
condition. The orchard was properly pruned; irrigated, fertilized, and other best agronomic practices were 
applied. The cost of applying pest management practices reduced the farmer’s costs by about 20% as a result 
of proper calibration of the sprayer.  As compared to the previous years, this year the orchard was completely 
free from pests and diseases.  

Because of ACT support through training and technical assistance, the productivity of the orchards 
increased from 10 tons per hectare last year to 12 tons per hectare this year. For the 15-hectare orchard, that 
is an increase of an additional 30 tons of apples. As a result the farmer has made extra income of 12,000 AZN.  
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15 – 20%. Below is the summary of training topics delivered to hundreds of apple farmers in the 

northern regions:  pruning/shaping, fertilizer application, irrigation, pesticide application, pre-

harvest practices (e.g., cleaning orchard, green pruning, weeding), post-harvest practices (e.g., 

picking, sorting, grading, packing, transporting), and calibration (calibrating holes in sprayers).  

According to project estimates, the total population of ACT beneficiaries in the apples sector 

increased their overall production volume on average by 4000 kg per ha and increased 

cumulative sales by 2,000,000 AZN, compared to the previous year.  

Dairy 

In Q1, both local and international experts provided dairy trainings and technical assistance to 

about 410 farmers. To increase efficiency of the education the ACT local and international 

experts also visited the dairy regions and observed the training and technical assistance to give 

recommendations for improvements.      
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In the beginning of Q2, two organizations (JAC from the Southern region and AgroTech from the 

Central region) were contracted as implementing partners to carry out value chain 

development activities as well as to increase the number of beneficiaries. Three employees of 

JAC and five employees of AgroTech were trained by the ACT experts on how to provide farmer 

training and technical assistance as well as to carry out value chain development activities and 

provided with necessary training materials. Additionally, the local experts and BDS were 

regularly provided with recommendations to avoid mutual obstacles caused by overlapping 

training topics as well as to support the development of the training and technical assistance.   
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Forage Production, Feed Management (3 parts), Animal Health Care, Calf Raising, Livestock 

housing, Artificial Insemination, Milking Procedures, Cow Signals and Cow Weight were among 

the many topics trained in the dairy sector. Dairy sector activities are concentrated in two 

areas: South and Central. The project provided dairy training and technical assistance in 66 

villages in the Lankaran and Masalli regions. The project provided training and technical 

assistance in the Central area in Barda, Agjabedi, Aghdam and Beylagan regions, in a total of 55 

villages. Dairy activities in the past Year were performed in six regions and 121 villages.   

Dairy Success:  Over the past year, the ACT project trained farmers in the southern region of Azerbaijan. One of these 
farmers is Agariza Agayev. His farm is located in the Digah village in the Lankaran region. Income from the dairy farm is 
the main part of the farmer’s family budget. Though the farmer has been engaged in farming activities for a long time, 
his farm is managed based on old rules and no progress is visible.  

During initial cooperation with the farmer, the project first had a look at his farm and defined problems and difficulties 
there. The farmer especially experienced problems with feeding and cattle breeding. As a result, the family could not 
get enough benefit from the farm making it unprofitable for the family. Cows were of local breed and their productivity 
was very low. There had been no attempts to improve the breed over time on the farm. The farmer has nine cows, out 
of which four are milking cows. The farm was producing 4-5 liters of milk per cow (total 4 cows x 5 liters of milk = 20 
liters milk per day).  

The project invited the owner of the farm to a training devoted to improvement of breeds and proper feeding. In the 
training ACT experts emphasized that selecting (choosing) the correct ration of feed and giving enough quality feed to 
animals is the most important step to improving productivity of the animals. Taking part in the training, the farmer also 
improved his knowledge on cattle breeding. The farmer indicated that he wanted to improve his breeds and wanted 
help.  

Through project assistance a veterinarian and experienced artificial insemination specialist inspected the farm to 
determine the animals’ state of health state to determine the possibility of using artificial insemination on the farm. 
The veterinary specialist artificially inseminated two cows with the Black and White breed which resulting in the birth 
of two healthy calves. There are also changes in the quantity of the cows’ milk. Before the assistance of the ACT project 
the farmer had 20 liters of milk per day from his cows. Due to training and technical support the farm now produces 36 
liters of milk per day. The produced milk is sold to Pal Sud LLC in the region. So, as a result, the farmer’s daily income 
has increased from 5 AZN to 9 AZN, which creates an additional monthly income of 120 AZN (40%). 
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As a result of the joint efforts of both the local experts and BDS the following achievements 

were made over the period of Year 2: 

 4,294 farmers (3,661 male and 633 female) were provided with training and technical 
assistance based on different topics 

  As a result of the technical assistance provided, 2 farmers succeeded in increasing milk 
production by 10 %, thus making an additional annual income of about 2,640 AZN.  

 Seven household dairy farms have been provided with the training and technical 
assistance on proper milk pasteurization procedures and sanitary-hygienic compliance. 

 Over 20 farmers were linked to AI (Artificial Insemination) experts, which resulted in 38 
cows inseminated. In total, an investment of about 900 AZN was made by these 
farmers. Additionally, these farmers were provided with technical assistance on related 
topics such as caring of artificially inseminated cows, animal health care, proper feeding, 
etc.)  

As a result of the technical assistance provided by JAC experts (proper feed ration formulation, 

prevention of animal diseases, proper milk storage before sales or processing etc.) one dairy 

farmer succeeded in increasing total monthly milk production of four milking cows from 600 

liters to 1080 liters per month which resulted in an annual increase in income level from 1050 

AZN to 1890 AZN.  According to the latest ACT farmer survey results in the dairy sector, farmers 

increased their annual value of milk sales by 22.1% which resulted in total sales of 24,372,500 

AZN. This is partially as a result of an increased price of milk, based on improvement of the 

quality of the milk. (Farmers reduced the practice of diluting milk with water, especially when 

supplying the collection points.) However, more importantly, farmers’ production of milk in 

volume yields per cow increased by 8.7% or 105 liters.     

The causes of the above mentioned increase in production and sales go parallel with the 

adoption and application of the new technologies communicated through training and technical 

assistance. The survey indicates that over 70% of respondents adopted new technologies. Thus, 

farmers adopted seven different practices and technologies over the year. Farmers indicated 

that the most useful training was on improved feeding of concentrate and supplements, 

improved fodder production and technologies of artificial insemination.  

Aquaculture  

Since the initialization of the regional assistance program, the aquaculture expert Sabir 

Ganizade has developed a seven step training module which consists of seasonal topics and is 

segregated by geographical regions. The module is designed to provide a certain number of 

training sessions and individual technical assistance (TA) within the period of one year. Within 

the frame of this training program, Sabir is covering 22 regions, including the following:  

 Northwest area: Oguz, Sheki, Gakh, Zagatala and Balakan  

 North area: Khachmaz, Siyazan, Shabran, Khizi and Guba  
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 Central area: Kurdamir, Hajigabul, Goychay, Sabirabad and Agdash  

 Southern region: Salyan, Neftchala, Shirvan, Jalilabad, Lankaran, Masalli and Astara  

The trainings cover such vital topics for fish farmers as Design of Carp and Trout Farms, 

Construction of Wintering and Fingerling Ponds, Best Siting Advice, Chemical Content of Water 

at the Farm, Stoking Density and Ratios, Fish Feeding Rations and FCR, Identification, Treatment 

and Prevention of Fish Disease, Hatchery Construction and Incubation at Farm Conditions, Fresh 

Fish Handling, Semi-processing, Transportation and Marketing. 

During the last year nearly 500 farmers participated in training and technical assistance 

activities in various aspects of fish farming. Aquaculture is a relatively new field for Azeri fish 

farmers, and for this reason little technical expertise is inherited. This reality makes the ACT 

project’s assistance in the aquaculture field ever more valuable and appreciated in all regions. 

Fish farmers openly express their gratitude for the training received and readily share their 

successes due to the implementation of the new technologies learned from the ACT local 

expert. 

Based on the ACT farmer survey, in the aquaculture sector there was phenomenal growth in 

the industry over the last year. This was expected though, since aquaculture is a relatively new 

and developing field in Azerbaijan. Thus, production volume increased last year over 30.3%. 

About the same amount of increase was reported in sale volumes of fish (29.9%). The value of 

sales increased by 25.8% over the last year, for a total of 6,300,420 AZN. With the increase of 

production volumes high end trout farmers are looking for new wholesale and retail markets, 

and reducing prices to attract new market segments and channels for distribution for their 

product. The price for trout since 2008 has dropped by 75% (from as high as 40 AZN per kg) 

making it available to a much broader market than before. However, even after such a drastic 

decline in price, trout farmers still have a 55 – 60% sales margin. 

Due to the training on proper feeding and stoking rates, the carp farmers are harvesting 21.8% 

more fish per ha of pond than they did a year ago. The efficiency in utilizing the available 

production area was one of the cornerstone principles during training and technical assistance 

provided to the fish farmers.  In the last year, total expenses on fish farms increased 22%, and 

can be considered a positive tendency related to an increase in feeding. Poor feeding was one 

of the most prominent constraints early in the program. Through numerous hands on training 

sessions and field based demonstrations the project convinced farmers to improve feeding 

practices and move towards planned production.  

Since the ACT project is the only real knowledge extension service provider, it is hard to 

underestimate the impact in the aquaculture sector that USAID is currently having. Ninety-five 

percent of the farmer survey respondents stated that the only source of advisory and training 
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services that farmers received was from USAID. Seventy percent of farmers have some or all of 

the following nine technologies: proper feed formulation (protein, fat and carbohydrate), 

application of feeding regimes (amount & frequency), pond side necropsy evaluation to quickly 

estimate effectiveness of regimes, utilization of various feeds using different species of 

carps/fish, determination of limiting factors of production (O2, NH3, CO2 and etc.), increasing 

water flow to make fish eat feed easily, application of mitigation plans to reduce design flaws of 

the facility, using fertilization for boosting food chain, increasing pond productivity by 

increasing both plankton and benthic production, and liming ponds). One hundred percent of 

respondents have adopted seven of these technologies at their fish farms. Out of all 

respondents in aquaculture 21% find the technical assistance and training received by ACT 

technical staff to be “useful” and 78% find it to be “very useful”. 

 Sub-Activity 3.C.1:  Education/Extension 

The Agriculture Training section of Component 3 of the ACT Project showed many results 

during the second half of FY2012. The project addressed continuing problems such as lack of 

nutrition for the livestock and fish sectors and the pesticide problems in the horticulture 

sectors. In Q2, the project conducted training with farmers giving them the basic information 

they needed to start to improve their farm production. In Q3 it was seen that certain training 

topics needed to be repeated in all trainings to tackle some of the basic problems in each 

sector. The last quarter of the year focused on implementing the training and technical 

assistance as planned which led to the achievement of the target of assisting over 9,000 

farmers. 

Training in the dairy sector turned its focus to forage production and calf rearing. The training 

curriculum for dairy called for training in foraging, nutrition, calf rearing, AI, animal health, and 

cow signals. All of these training topics are dependent on good nutrition. To address this issue 

the local experts were trained on how to incorporate nutrition into each of these topics. 

Additionally, the rotational grazing project being implemented in the Barda area was 

introduced to farmers in Lankaran. The project plans to develop a rotational grazing 

demonstration that will be in use in Lankaran soon. Finally, all four dairy production regions 

that ACT is active in will have a calf hutch demonstration project for farmers to see. Farmer 

beneficiaries were identified in Q4 and will be implemented at the beginning of Year 3. The calf 

hutches will be built before the calving season in December and January.  

Training in the horticulture sector was also refined to bring the trainers and their training to a 

new level of technical assistance. After successfully learning how to train farmers on sprayer 

calibration and the use of Tree Row Volume (TRV) as a basis for better pesticide application, the 

local trainers were also ready to step up their training to a higher level. The horticulture experts 

will now be incorporating pesticide issues into all of their trainings. For postharvest trainings, 
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the trainers will help farmers evaluate their pesticide programs by examining fruit for pest 

damage, and to learn from years of pesticide use to improve the application of pesticides next 

year. When the trainers train on pruning techniques they will also train on how to measure 

trees so the farmers know the TRV, a critical number if proper pesticide application is to be 

achieved. 

The farmer training program of the ACT Project began in Year 2 with the strategic focus change 

mentioned above. The project hired in-house local and regional experts and the contracted 

regional BDS to implement the new extension and education training program nationwide. The 

team came together and began providing farm based trainings with a curriculum designed to 

address the farmers’ needs. Starting from scratch, the training team designed and created 

training brochures, trained the local trainers on farm based training techniques, began focused 

training on pesticide use and sprayer calibration, found and started work on six apple 

demonstration plots, moved from basic training in the dairy sector to forage focused trainings, 

and planned five dairy demo projects. All of this activity has supported improvements in 

education at the farm level resulting in farmers being better off. 

Sub-Activity 3.C.2:  Demonstration Farms 
 

Hazelnuts 

Early in the program, the ACT project identified the use of demonstration farms as one of the 

most effective in overall communication of best agricultural practices to local farmers. The ACT 

work plan for the Year 2 included a target of five demo plots to prepare during the year. To 

date the ACT project has made significant progress identifying and setting up the demo plots. 

The one that is already operational is a hazelnut demonstration site in Zagatala that was 

created as a result of the ACT project’s coordinated efforts with the Ferrero company of Italy 

(one of the world’s largest importers of hazelnuts), Azerstar (a local hazelnut processor), and 

GIZ (provided training and support to agronomists). In late March, the ACT project facilitated 

the shipment of 1,000 saplings that were donated by Ferrero from its operations in Georgia to 

the demonstration site that was purchased by the Azerstar company for this purpose on a main 

road just outside of Zagatala. Ferrero agronomists flew from Italy to oversee the planting and 

design of the 1.5 hectare orchard. Planting was completed on March 25. In addition to 

providing shipping, customs clearance, and phytosanitary certification, the ACT project also 

identified the best location for the demonstration site, and met with the Excom to receive his 

blessing for the project.  

During the summer months the orchard was not properly cared for, resulting in a loss of about 

30% of the saplings, main varieties and pollinators.  However, after discussions with Azerstar, 

the ACT project local expert and Azerstar have taken the necessary measures and have 
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reengaged their commitment to the success of the orchard.  Azerstar hired a full-time worker to 

look after the orchard and weeding and irrigation are being implemented in a timely manner, 

under the supervision of ACT local experts.  

Apples 

The ACT local expert for apples, Islam Bayahmadov, in Guba has designed an excellent set of 

five demonstration plots, with two plots each demonstrating IPM (Integrated Pest 

Management), one nursery design, and two plots in intensive cultivation practices. These plots 

will be utilized to show farmers about proper management of their existing orchards (GAP), or 

to show them new and more profitable ways to support the growth of the apple industry 

(nurseries), or ways to increase yield per hectare significantly (intensive cultivation). 

The two GAP orchards have been pruned; the cut off branches have been removed from the 

orchard; the pruned parts of the trees have been treated; the soil between the rows and 

around the tree stem has been tilled; and the soil between the rows has been ploughed and 

disk-harrowed. The trees have been provided with organic fertilizers and minerals; the orchard 

has been irrigated eight times; pest management measures against pests and diseases have 

been taken eight times and the rodents have been repelled twice. All use of fertilizers and pest 

control is in accordance with the project’s USAID approved PERSUAP. The orchard has been 

harvested. MoUs with the beneficiaries will be signed shortly to ensure access for training 

activities. More than 120 farmers have been trained in the GAPs at the demo plot under the 

project. 

 

Type of plot Region Village Farmer Size of 

orchard 

GAP Shabran Shanahzarli Shamil 

Mammadov 

0.5 hectare  

GAP Guba Barli Kamran 

Gurbanan 

0.5 hectare 

Intensive Shabran Shanahzarli Shamil 

Mammadov 

0.5 hectare 

Intensive Khachmaz  Armudpadar Gurban 

Garibov 

0.5 hectare 

     

Nursery Guba Timiryazev Shirin Ilyasov 0.7 hectare 

 

The other three sites (two in Intensive orchards and one in nursery design) have been identified 

and the initial preparation works such as soil plowing, leveling, and disk-harrowing are currently 

underway. The stakes have been purchased. In the following months the area will be divided 

into sections and rows. The sites will be prepared for planting the saplings. The saplings will be 

purchased, planted, irrigated and fertilizer applied in December.  
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Dairy 

Additionally, the budget for five pilot projects (four calf hutch pilot projects each designed to 

provide four calf hutches for demonstration purposes (totally 16 calf hutches) in different 

regions (three pilot projects in the central region and one in the southern region) and another 

pilot project on “Proper and Efficient Pasture Management” aimed at demonstrating the 

Rotational Grazing (portable corral system) as well as the application of fertilizers and 

medication) has been developed, the demo plots have been identified and designed. 

Memorandums of Understanding have been signed with the farmers. 

Rotational Grazing Project -The Rotational Grazing Project is planned for a farm in Lankaran. 

This project is based on an already successful rotational grazing project underway in Barda and 

Agjabedi. Basically it involves using a portable electric fence system to limit the grazing area of 

the cows on a pasture to about a seventh of the pasture at any one time. When the cows have 

eaten on that area for about four days they are moved to a new seventh of the pasture for four 

days and so on until the entire pasture has been grazed, and the cycle begins back at the 

beginning grazing area. This system allows the grass to recover and grow taller. In this manner 

the roots develop better and more forage is available for the cattle than in a standard grazing 

system. The pasture will also be fertilized and herbicides will be used to kill the weeds in the 

pasture. All three of these measures combined are expected to double or triple grass 

production of the pasture demo plot. 

Calf Hutch Project - Calf hutches are simple, effective housing structures for young calves. The 

calf hutch is an economical alternative to building a specialized calf nursery, and it is much 

healthier for the calves than exposing young calves to the humidity and infections in the main 

dairy barn. In milder climates like Azerbaijan, hutches are the only calf facility needed by the 

small farmer. 

For this reason the use of calf hutches is planned on several farms in the central and southern 

regions of Azerbaijan where ACT is working with cattle farmers. Traditionally the Azeri farmer 

leaves the calves inside closed barns in the winter time. These barns are usually dirty, damp, 

and have little ventilation. This environment is dangerous to calves because of the threat of calf 

scours and respiratory diseases. The use of calf hutches by local farmers will decrease the calf 

mortality rate, save the farmer money in medicine, and result in calves that grow faster and 

healthier than calves in traditional housing. 

Building the hutches on the four chosen sites will take about four days. The project plans to 

accomplish this in the first quarter of Year 3, since calving occurs in December. The calf hutches 

will be used for demonstrations on how to better raise calves. In other countries this system 
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has been easily adopted by neighboring farmers. Again this is a very simple project and any 

farmer can copy the technology with cheap local materials. 

Aquaculture  

Carp farms in Azerbaijan typically yield 0.5 MT per ha of 1+ kg carp. The current practice is to 

stock approximately 25,000 to 50,000 3 day-old carp per ha and hope for the best. Despite 

reported survival rates of 20 to 30% by some farmers, their harvest tells a different story (2-

2.5%). This technique is highly variable, inefficient, and contrasts to best practices of carp 

culture used elsewhere, for the past 50 to 100 years. A more customary practice is to stock 3 to 

16 day old carp into smaller fingerling ponds where they can be intensely fed and managed. 

After 30 days the carp will be 40 to 60 mm, and can be stocked in production ponds with a 

predictable survival rate of over 90%. This will significantly transform the industry. Although 

farmers will pay more to purchase fingerlings, they will have early stage mortality rates reduced 

by more than 90%. Moreover, these practices will improve the ability to plan, manage and 

forecast their production and the product inventory. Knowing the expected outputs in terms of 

seasonal yields they will be able to do their marketing, sales and future contracting to supply 

larger buyers.  

Gasim Badalov is one of the most experienced carp farmers in the region. He also has an old 

style hatchery on the farm premises, where he performs primitive hatching operations. (Please 

see the chart below.) The project has been supporting the introduction of improvements in the 

hatchery process.  In addition, the project has selected his hatchery in Neftchala to serve as a 

demonstration site for technology transfer for other farmers.  Gasim has agreed to host training 

and workshops at his farm to benefit the industry from the hands-on training held by ACT’s 

local experts and BDS staff and to encourage the purchase of 15 day old carp versus the current 

3 day old process.   

Hatchery Schedule: 

 May 1-15 – 1.8 million carp  

 May 15-31 – 1.8 million common carp 

 June 1-15 – 1.8 million Silver-Big Head-White Amur  

 June 15-June 30 – 1.8 million Silver-Big Head-White Amur 

This will make 7.2 million 15 day old carp.  With an expected survival rate of >75% this will 

provide the same impact as 144 million 3 day old fry with a 5% survival rate. 
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Current Status of the Hatchery Demo Plot: 

Description of the item Quantity needed Status 

Plastic tubes for rearing fry   9 Purchased  

Incubation jars IVL 200L 20 Purchased  

Incubation jars VEYS 10L 30 Purchased  

Excavation of the grow-out ponds 4 Completed 

Brood-stock supply 50 Purchased  

Fingerling feed supply 2,400 kg Purchased 

Pituitary gland 4 qr Purchased 

 

At the moment, improvement of the hatchery in Neftchala is fully in process. To date, the old 

building of the hatchery has been torn down according to the ACT expert’s recommendations. 

The foundation has been fortified, since the new building will be larger than the old one. The 

walls will be longer by 12 meters in length and 1 meter in width. The construction of the 

physical building is expected to be finished by the end of December 2012. 

 

Activity 3.D:  Improve Access to Finance for SME’s and Farms, 

particularly in Rural Areas 

This activity seeks to increase the amount of lending and leasing in the agricultural sector by 

developing the capacity of selected commercial banks and a financial sector association in order 

to encourage them to provide more services and loan products to the agriculture sector. 

Sub-Activity 3.D.1:  Agricultural/Rural Lending and Leasing 

During Year 2, the ACT project continued to work with three commercial banks (Demir Bank, 

Turan Bank and AG Bank) and a non-banking financial institution (AzerCredit) (FIs) in the 

implementation of ag-lending technologies.  In coordination with the credit departments of 

participating institutions, the consultants streamlined loan procedures, simplified formats, 

minimized documentation requirements and developed manuals and guidelines with the goal 

of improving access to credit for small farmers and rural entrepreneurs in the agriculture value 

chain.  

All partner banks approved the proposed credit policies and procedures including the 

standardized formats and templates. The next phase was to test them in selected pilot 

branches, before applying them throughout the bank. Prior to the selection, the consultants 

conducted site visits to regional branches to assess market potential as well as the staff’s 

interest in and willingness to participate in the project. After some initial training, pilot 

branches promptly started using the proposed approach and templates. The pilot test lasted a 
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period of three months during which all policies, procedures and formats, from loan promotion 

to approval, were tested and adjusted accordingly. As policies and procedures proved 

adequate, the partner FIs will focus on rolling out the approach to the remaining branches.  In 

addition, at the end of the year it was agreed with USAID to work with Bank Respublika over 

the next year.  The bank will receive assistance beginning in Q1 of Year 3. 

 
SUMMARY OF ACCOMPLISHMENTS IN POLICIES AND PROCEDURES 
 

LOAN PROCESS BEFORE AFTER 
 
Loan Promotion 

Loan Officers waited in their desks for clients 
to walk in 
 

Loan officers reach out to clients and 
have monthly targets of new clients 

 
Loan Application 

1 page expression of interest 
8 page loan application 
8 page loan memorandum 
2 page credit committee resolution 

2 page loan application/evaluation that 
replaces all formats including credit 
evaluation 
 
 
 
Risk based loan analysis 

Loan Analysis 4 page credit evaluation 
Cash flow based loan analysis 

Loan Approval Credit Department/branch level At branch level 

Loan closing/contracts 79 pages to sign in average Five pages max to sign  for loans below 
AZN5,000 (targeted ) 

Loan Disbursement At branch level At branch level 

Disbursement period 21 days to 60 days Five days 

   

LOAN POLICIES   

Loan Destination Limited or none  agriculture activities were 
financed 

Any legal agriculture activity is financed 

Loan Collateral --% gold; 1-2 salaried guarantors; 
marketable household and business assets;  
property 

--% gold; 1-2 salaried or business owner 
guarantors; any household and business 
assets;   for loans below AZN 5,000 

Loan documentation  
 
 

ID only 

 

Building up capacity among credit managers and loan officers with respect to SME ag-lending 

has been at the center of all activities. In this regard, the team carried out 18 training sessions 

with a total of 236 attendees, among which were branch managers, credit managers, trainers of 

trainers and loan officers. The team also provided intensive field training to loan officers 

throughout the year.  

In order to ensure sustainability of the capacity building efforts beyond project’s end, the team 

identified the Azerbaijan Risk Professionals Association (ARPA), a reputable bank training 

service provider in the country. The ACT project will assist ARPA in increasing its technical 

capacity to conduct training for bank employees on a full range of topics. An MOU was signed 
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at the beginning of Q4. As the first joint collaboration, the finance team conducted two training 

courses with the participation of 20 commercial bank representatives. 

The Project performance statistics during Year 2 show that the participating banks reached 

12,235 new agricultural clients with an outstanding portfolio of AZN 94.2 million. These figures 

represent 112% of a target of 10,073 new clients and 91% of a target portfolio of AZN 103.0 

million by Year 2 end. The annual growth rate in the agricultural loan portfolio was 37%.  

Table 2 below summarizes client outreach and progress towards targets for the participating 

institutions.  

Partner FIs Outreach Progress in Year 2 

 
 

Diagram 4: Progress in overall portfolio and number of new clients in partner FIs 

This year, the project also became involved in the provision of “Access to Finance” training for 

farmers with the participation of 44 farmers from the Zagatala and Guba regions. The training 

was delivered in two sessions. During the first session the Finance Advisor gave a 

comprehensive explanation on prevalent lending practices, bank’s expectations from 

customers, and differences between loans from banks and those from the National Fund for 

Entrepreneurship, among other topics. During the second session commercial banks invited by 
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the Project made detailed presentations about their lending products. In attendance were 

Access Bank, Demir Bank, Bank Respublika, Turan Bank and Finca (a non-banking financial 

institution). A major goal of the exercise was to create an opportunity for questions and 

answers from both sides. 

Work with pilot branches of the partner banks continued in the final quarter of Year 2. Below is 

the summary of the collaboration with these partners: 

Demir Bank 

Pilot Project:  Application of the methodology in both branches is going on intensively. Branch 

managers, credit managers and loan officers are happy with the proposed techniques and 

templates. The main advantages they find are simplicity, quick filling in and easy reviewing. 

Lending staff are looking forward to further loan stage reengineering.  

Training:  Twelve training sessions were conducted on different subjects for branch and credit 

managers, trainers and loan officers. The total number of attendees was 147. Intensive on the 

job training was provided to staff in the pilot branches during the year. 

AG Bank 

Pilot Project:  Implementing the techniques in both branch and sub-branch is progressing 

slowly due mainly to high staff rotation. Yevlakh and Barda have lost several loan officers. Their 

outstanding portfolio, consisting mainly of SME clients, was distributed among the remaining 

officers to manage, and renew. As this transfer process is time and resource consuming, the 

number of new clients processed using our methodology during this period was very limited.  

Notwithstanding, the Head Office started recruiting and a new group of loan officers is now 

being trained in Baku. The Local Finance Advisor was engaged in interviewing some of the 

applicants.  The new loan officers are going to work exclusively under the Project methodology 

and supervision. 

Training:  One training session was conducted on different subjects for regional and branch 

managers, trainers and loan officers. Attendees numbered 24. 

Turan Bank 

Pilot Project: The pilot branch has used the methodology for all MSE-agri loans disbursed 

during the period. But as the bank has stricter collateral requirements and due to seasonal 

factors the number of loans is not substantial. The branch has requested to Head Office to 

soften the terms and conditions to increase outreach.  

Training: Two trainings were conducted on different subjects for regional and branch 

managers, trainers and loan officers. Attendees numbered 26. 
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Azercredit VF 

Unlike the other partner banks, Azercredit is much more advanced in MSME ag-lending and had 

the largest outreach (more than 50,000 clients out of which 21,400 are in agriculture). 

Therefore, the project focused on the specific assistance needs of the partner. The work 

included structural changes in the lending hierarchy with segregation of duties; portfolio social 

indicators; customer satisfaction surveys; and various check-list templates. The management 

stated that they were also interested in testing the methodology in pilot branches that will be 

utilized in the next quarter. 

Training:  Three trainings were conducted on different subjects for regional and branch 

managers, trainers and loan officers. Attendees numbered 37. 

Issues/Constraints 

During the year there were a couple constraints that affected the results in component 3.  The 

first was market interference in the apple sector that prevented apple producers and cold 

storage operators from exporting their products.  This led in some cases to losses by producers 

and facilities. In addition, several of the cold storage operations failed to follow through 

completely with recommendations resulting in losses of product. Other facilities did follow 

through providing an excellent example of the potential for success for others. Lastly, in terms 

of the demonstration plot for hazelnuts, the partner did not initially follow through with 

commitments to manage the farm properly resulting in a higher than expected loss of some of 

the saplings. The project stepped in to get the plot back on track and properly managed.  The 

partner is now fully engaged to take the site forward.   

Project Activities Planned for Q1 FY2013 
 

Direct Value Chain Assistance 
 

 Provide technical assistance to at least 20 companies.  

 Hold three workshops on Cold Storage Management in Guba, Central and South regions. 

 In partnership with GIZ, hold two four-day courses on Cold Storage in Guba. 

 Identify new companies for HACCP activities for the third year.  

 Hold the final (3rd) training for Consumer Union Association on Food Safety Seal 
Program with participation of government agencies.  

 Finalize HACCP implementation related work at current six companies.  

 Begin support for association development in hazelnut, pomegranate, cold storage and 
aquaculture sectors, as applicable. 
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Agricultural Practices at the Farmer Level 
 

 Continue providing farmer training to beneficiary farmers in target value chains. 

 Provide TA in finishing establishment of new trout farm in Khachmaz region.  

 Provide TA in finishing the establishment of the carp pond in Hajigabul region. 

 Provide TA in finishing the hatchery demo site in Neftchala and hold the official opening 
ceremony. 

 Finalize and establish four calf hutches demo plots in Barda, Agjabadi, Beylaga, and 
Lankaran. Each site will have for hutches for a total of 16 calf hutches.  

 Finalize and establish rotational grazing demo plot in Lankaran.   

 Establish up to three new pomegranate demo plots in Gochay region to serve as GAP 
Demo Plots.  

 Establish and finalize additional apple demo plots. 

 Participate in Pomegranate Festival, including the establishment of a booth to 
demonstrate USAID activities and products.    

 Produce second pomegranate TV program to be aired on local TV station. 
 
Agricultural Lending 
 

 Agree with Bank Respublika on the work plan and sign MOU. Start working on new 
product development. 

 Package new product as agri-loan with new brand and marketing for Demir Bank. Apply 
new forms and templates for additional branches of Demir Bank. 

 Start working with IT department of partner banks to incorporate new forms into their 
internal systems. 

 Hold two regional trainings with ARPA.  

 Publish one technical note on access to finance in ARPA’s RISK MAGAZINE. 
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Coordination with other Donor Projects 

Over the last year, the project has coordinated on various activities with many of the donors 

working in similar areas of assistance.  These include SECO, IFC, GIZ, EU, FAO, World Bank, EBRD 

and others.  Specific cooperation has been identified directly in each of the component 

sections.  In addition, the project has been providing support to coordinate joint donor topic 

meetings on trade and investment and agriculture.  The project will continue these activities 

throughout the next year. 
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Cross Cutting Activities 

Monitoring and Evaluation (M&E) 

The following table provides the status of indicators for the quarter in comparison with the agreed upon targets.  

Monitoring Reporting for FY2 Q4 

Indicator
16

 Cumulative 
Actuals 

FY1
17

 

Targets 
FY1 

Data for 
FY2, QTR 1 

Data for 
FY2, QTR 2 

Data for 
FY2, QTR 3 

Data for 
FY2, QTR 4 

Cumulative 
Actuals FY2 

Targets FY2 Targets 
FY3 

Comments on Q4 
data 

1-2.1 Number of direct exposures of 
public education/advocacy 

M F 670 M F M F M F M F 588 600 700  

520 150 138 33 63 44 250 55 4 1 

1-2.2 Number of indirect exposures of 
public education/advocacy 

7 7 4 4 6 2 16 14 21 Component 1: Article on 
secured transactions was 
published a second time in 
the Economist 
Component 2: TV Show 

1-2.3 Number of 
institutions/organizations undertaking 
capacity/competency strengthening as a 
result of USG assistance18 

12 12 1 0 0 0 1 3 4  

COMPONENT 1 

1.1 Implementation of modern risk 
assessment in line with international best 
practices by the Central Bank 

No No No No No No           No Yes Yes  

1.2. Number of people trained in using 
the outputs of the risk assessment 
system for banks at the Central Bank 

0 0 0 0 0 0 0 40 40  

1.3. Number of people trained with the 
goal of improving or working more 
effectively with the business enabling 

M F 194 M F M F M F M F 124 100 100  

127 67 0 0 27 2 0 0 89 6 

                                                 
16 As per revised PMP, submitted in October 2012. 
17

 FY1 targets for indicators 1-2.1, 1-2.2, and all Component 1 indicators are actuals.   
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Indicator
16

 Cumulative 
Actuals 

FY1
17

 

Targets 
FY1 

Data for 
FY2, QTR 1 

Data for 
FY2, QTR 2 

Data for 
FY2, QTR 3 

Data for 
FY2, QTR 4 

Cumulative 
Actuals FY2 

Targets FY2 Targets 
FY3 

Comments on Q4 
data 

environment 

1.4. Number of agencies that introduce 
improvements into their food safety 
inspection regimes as the result of project 
assistance 

0 0 0 0            0 0 0 2 2  

1.5 Number of business environment laws, 
regulations, or administrative procedures 
drafted, submitted for public/stakeholder 
consultation, submitted for legislative 
consideration, or passed/ approved 
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6 10 10 The Ministry of Justice 
approved the Ministry of 
Finance’s Methodology of 
Modeling and Forecasting of 
Public Revenues 

3 1 1 0 0 1 0 0 1 0 0 0 2 1 0 0 0 0 0 1 

1.6. Number of people completing a 
project-supported E- learning program on 
AFL/CFT 

0 0 0 0        0 0 0 0 1200  

1.7. Number of currency transaction 
reports sent from reporting entities 
to the Financial Monitoring Service 

188,030 188,030 59,113 51,708 62,000 53,000 172,821 180,000 200,000  

1.8. Number of suspicious transaction 
reports sent from reporting entities to the 
Financial Monitoring Service19 

18,623 18,623 3,963 3,900 3,624 3,583 15,070 25,000 20,000  

1.9.Number of cases referred from the 
Financial Monitoring Service to the 
appropriate prosecuting authority  

10 10 1 4 4 0 9 20 30  

COMPONENT 2 

2.1. Number of USG supported training 
events that relate to improving the trade 
and investment environment 

8 8 0 0 2 5 7 8 8  

2.2.Number of participants in trade and 
investment environmental trainings 

M F 120 M F M F M F M F 46 80 100  

52 16 0 0 0 0 8 6 24 8 

                                                 
19

The narrow definition of suspicious transactions includes transactions where the circumstances surrounding them raised several pre-defined “red flags”. The data corresponding to this more narrowly defined definition of 

“suspicious transaction” is presented below:  

FY1 Q1 FY1 Q2 FY1Q3 FY1Q4 FY2 Q1 FY2 Q2 FY2 Q3 FY2 Q4 

NA 70 46 72 91 92 124 97 

 



80 

 

Indicator
16

 Cumulative 
Actuals 

FY1
17

 

Targets 
FY1 

Data for 
FY2, QTR 1 

Data for 
FY2, QTR 2 

Data for 
FY2, QTR 3 

Data for 
FY2, QTR 4 

Cumulative 
Actuals FY2 

Targets FY2 Targets 
FY3 

Comments on Q4 
data 

2.3.The number of new requests, offers, 
revised offers, or other formal text that 
are submitted by a host country as part of 
international trade talks attributable to 
USG assistance 

9 5 2 2 2 4 10 5 5 Revised offers in goods: US, 

EU, Canada; Revised offers in 

goods: Brazil 

2.4. Number of bilateral, plurilateral, and 
multilateral meetings toward negotiating 
accession to agreements, conventions, 
and international organizations 
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l 14 6 5 Bilateral meetings with US, 

Canada, Brazil, China 

0 0 1 6 1 1 2 0 0 4 0 0 

2.5 .Number of legal, regulatory, or 
institutional actions taken to improve 
implementation or compliance with 
international trade and investment 
agreements due to support from USG-
assisted 
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 10 6 6 Draft Guidelines for 

Conducting Commodity Pest 

Risk Assessment, Draft Model 

Legislation for Implementing 

TBT Code of Good Practices   1 2 7 0 1 0 5 0 0 0 1 1 2 0 0 

COMPONENT 3 

3.1. Number of individuals who have 
received USG supported short-term 
agricultural sector productivity training

20
 

M F 1,000 M F M F M F M F 9,824 9,000 12,000  

939 118 25 0 1,345 61 3,397 561 3,855 580 

3.2. Number of firms receiving USG 
supported assistance to improve their 
management practices 

70 40 0 0 13 12 25 40 140  

3.3. Number of firms receiving USG 
assistance compliant with international 
quality control, environmental and other 
process voluntary standards or regulations 

0 0     0 5 5  

3.4. Percent of farmers, processors, and 
others who have adopted new technologies 
or management practices as a result of USG 
assistance 

(1) dairy and aquaculture farmers, (2)  
processors 

      (1) 62% 

(2) 23% 

25% 15%  

3.5. Percent change in the yield of targeted       (1) 33.6% (1) 5% (1) 7%  

                                                 
20

 The numbers reported for Fiscal Year 2 have been revised based on an internal Data Quality Assessment. 
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Indicator
16

 Cumulative 
Actuals 

FY1
17

 

Targets 
FY1 

Data for 
FY2, QTR 1 

Data for 
FY2, QTR 2 

Data for 
FY2, QTR 3 

Data for 
FY2, QTR 4 

Cumulative 
Actuals FY2 

Targets FY2 Targets 
FY3 

Comments on Q4 
data 

commodities as a result of USG assistance 
(1) pomegranate, (2) dairy, (3) aquaculture.  

(2) 8.7% 

(3) 21.8% 

(2) 7% 

(3) 18% 

(2) 18% 

(3) 15% 

3.6. Percent change in value of purchases 
from smallholders of targeted commodities 
as a result of USG assistance (farmer sales) 

(1) pomegranate, (2) dairy, (3) aquaculture 

      (1) 9.2% 

(2) 44.6% 

(3)25.8% 

10% 15%  

3.7. Percent change in sales in the following 
targeted commodities by processors as a 
result of USG assistance 

(1) dairy, (2) hazelnut, (3) pomegranate, 
and (4) cold storage. 

      (1) 5% 

(2) 6% 

(3) 17% 

(4) 0% 

(1) 8% 

(2) 5% 

(3) 5% 

(4) 5% 

(1) 10% 

(3) 8% 

(3) 8% 

(4) 8% 

 

3.8. Percent change in the value of 
international exports of the following 
targeted agricultural commodities as a 
result of USG assistance 

(1) hazelnut,  (2) pomegranate 

      5% 

16% 

 

(1) 7%  

(2) 4%  

(1) 5%  

(2) 3% 

 

3.9. Number of jobs created as a result of 
USG assistance 

      

 

 

160521 700 600  

3.10. Number of new agricultural loans or 
leasing agreements made by financial 
institutions receiving project assistance

22
 

5,417 5,417 3,241 3,205 1,715 4,074 12,235 10,973 8,431  

3.11. Percentage change in the value of 
overall portfolios of agricultural loans or 
leasing agreements made by financial 
institutions receiving project assistance  

26% 26% 18.26% 3.31% 10.32% 1.29% 37% 55% 30%  

 

                                                 
21

 The reported data includes jobs created among dairy, pomegranate, apple and aquaculture farmers and cold storage, pomegranate, dairy and hazelnut processors.   
22

 This indicator was represented differently in previous quarterly reports to include data just on outstanding clients.  However, the project has gone back to the original indicator and estimated the number of closed loans in 

order to provide an estimate of new clients each quarter.  The date for each quarter therefore has been corrected in this report.  The indicator name and definition have not changed. 
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Financial Reporting 

 

The table below provides a breakdown of costs by category for Q4 FY 2012 (July 1-September 
30, 2012) and FY2012 (October 1, 2011 – September 30, 2012) 

Categories 

Vouchered   
Q4 – FY12 

July 1 – Sept 30, 
2012  
(US$) 

Vouchered  
Annual - FY12 
Oct 1, 2011 – 
Sept 30, 2012 

(US$) 

Vouchered   
To Date 

Oct 1, 2010 –  
Sept 30, 2012  

(US$) 

Technical assistance  
 

  

Expatriates (US and TCN): Long-term 
Technical Assistance 282,877 

 
1,141,593 

 
2,085,916 

Expatriates (US and TCN): Short-term 
Technical Assistance 360,011 

 
1,620,879 

 
4,102,666 

Local Staff 457,099 

 
1,678,893 

 
2,898,794 

LTTA Allowances 60,860 
 

261,367 
 

487,625 

Training Expenses 50,982 

 
299,551 

 
341,278 

Administrative Expenses 

258,038 

  
 

2,030,603 
Travel/Transportation/Housing/Office 
Rent  

 
                924,446 

Equipment & Vehicles 1,101 
 

13,750 
 

168,196 

Other (Communications and Delivery, 
Bank Charges, Translation/Editing 
Services, Occasional Labor, Passports and 
Visas, Local CCN Social Costs, Legal Costs, 
etc.) 158,446 

 
 
 
 

617,582 

 
 
 
 

1,241,489 

G&A 63,531 253,401 512,303 

Grants 0 0 0 

TOTAL 1,692,945 
 

6,811,462 
 

13,868,870 



83 

 

Communications and Outreach 

During Year 2 the Project implemented following outreach activities: 
 

Name Description\Topic 
 

Attended  
 

Date 

“Economic Forum” program on ANS TV 
Topic: Import Costs and Barriers 

Local experts discussed export costs and 
barriers, WTO requirements in this relation, 
possible implications and proposed 
recommendations. 

Elkhan Mikayilov - Component 2 Team Leader , ACT  
 
Nazim Mammadov - economist, former MP  
 
Galib Togrul – Economic Research Center 
 

08.10.2011 

“Economic Forum” program on ANS TV 
Topic: Export Costs and Barriers 

Local experts discussed export costs and 
barriers, WTO requirements in this relation, 
possible implications and proposed 
recommendations. 

Elkhan Mikayilov - Component 2 Team Leader , ACT 
 
Gubad Ibadoglu – Director of Economic Research 
Center 
 

15.10.2011 

“Economic Forum” program on ANS TV 
Topic: Real Estate Rights and Their 
Registration 

 
International and local experts discussed 
current situation related real estate rights, 
existing procedures for registration of real 
estate rights and recommendations for their 
improvement.  
 

 
Leyla Taghiyeva  – Business Legislation Expert, ACT 

 
Stevan Dobrilovic – International expert 

 
22.10.2011 

“Economic Forum” program on ANS TV 
Topic: Azerbaijan’s Accession to WTO 
and reforms in the standardization 
system  

 
Elkhan Mikayilov from ACT and a representative 
of State Committee on Standardization 
Metrology and Patent discuss Azerbaijan’s 
accession to WTO and the standardization 
system. 
 

 
Elkhan Mikayilov - Component 2 Team Leader , ACT 

25.11.2011 

“Bollug” TV program on RTV - Guba 
Topic: Cold Storage Management  

ACT local expert and international consultant 
discussed the benefits of cold storage in the 
marketing of locally produced apples and best 

Anar Azimzade – Value Chain Specialist, ACT 
 
Patrick Hughes – International expert 

09.12.2011 
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Name Description\Topic 
 

Attended  
 

Date 

practices in the field.   

News article on completion of the four-
week Project Appraisal and Risk Analysis 
Training at Economic Research Center 
under the Ministry of Economic 
Development 
 

 
Economic Reforms Institute published an article 
on completion of a major training course on 
Project Appraisal and Risk Analysis (focusing on 
cost benefit analysis) with approximately 25 
students making final presentations and taking 
written exams. The four-week training was 
arranged by the USAID ACT Project in 
cooperation with the Institute of Economic 
Reforms (IER) under the Ministry of Economic 
Development.  
http://www.ier.az/view.php?lang=en&menu=30

5&submenu=51&id=305  

 

 

17.12.2011 

TV program on Kanal S (Sheki) 
Topic: Competition 

Local experts discussed the competition code 
and its implications. 

Eldar Gojayev – Component 1 Deputy Team Leader, 
ACT 

 
Ali Masimli – Member of Parliament 
 

05.01.2012 
(repeat on 
06.01.2012) 

“Economic Forum” program on ANS TV 
Topic: Azerbaijan’s Accession to WTO 
and Agricultural Subsidies 

Local and international experts discussed 
current subsidies and their role in the economy, 
green box subsidies and their advantages and 
necessary future actions. 
http://www.youtube.com/watch?v=ov1oJfFJOO

U 

Elkhan Mikayilov - Component 2 Team Leader , ACT 
 
Harry DeGorter – International Expert 
 
Vahid Maharramov –Economic Research Center. 
 

21.01.2012 

“Economic Forum” program on ANS TV 
Topic: Aquaculture: Challenges and 
Perspectives 

Participants discussed problems related to 
aquaculture in Azerbaijan and its perspectives. 
http://www.youtube.com/watch?v=2b7YRT1Yp

mQ 

John O’Connel l– Component 3 Team Leader , ACT 
 
Tariel Mammadov – Deputy Director of Aquaculture 
Institute under Ministry of Environment and Natural 
Resources; 
 
Vahid Maharramov – Expert of Economic Research 

28.01.2012 

http://www.ier.az/view.php?lang=en&menu=305&submenu=51&id=305
http://www.ier.az/view.php?lang=en&menu=305&submenu=51&id=305
http://www.youtube.com/watch?v=ov1oJfFJOOU
http://www.youtube.com/watch?v=ov1oJfFJOOU
http://www.youtube.com/watch?v=2b7YRT1YpmQ
http://www.youtube.com/watch?v=2b7YRT1YpmQ
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Name Description\Topic 
 

Attended  
 

Date 

Center; 
Galib Togrul – Expert of Economic Research Center 
 

“Social Life” program on Kanal S - Sheki 
Topic: Aquaculture: Challenges and 
Perspectives  

Experts discussed perspectives for development 
of aquaculture in Azerbaijan. 

Yashar Farajov – Component 2 Deputy Team Leader , 
ACT 
 
Tom Ort – International expert 

09.02.2012 
(repeated on 
10.02.2012) 

“Economic Forum” program on ANS TV 
Topic: Secured Transactions 

Experts discussed secured transactions and 
their advantages, global practices. 

Everett Whohlers - International Expert              
 
Daniel Fitzpatrick - Component 1 Team Leader , ACT  
 
Altay Mustafayev – lawyer 

11.02.2012 

Publication of article  on Secured 
Transactions on“APA” webpage 
 
Author: Leyla Mammadova, ACT 

Project 

http://az.apa.az/news.php?id=262572 

 
Leyla Mammadova, legal expert of USAID Azerbaijan 
Competitiveness and Trade (ACT) Project was 
interviewed by Azerbaijan Press Agency (APA) and 
her interview with photos is published in 3 
languages (Azeri, English, Russian) on www.apa.az 

webpage 

 

05.06.2012 

“Current time (Indiki Zaman)” program 
on EL TV (Yevlakh) 
 
Topic Competition environment and 

improving legislation 

Discussions evolved around current competition 
environment and possible improvements to 
competition legislation . 
http://eltv.az/videolar/399-ndiki-zaman-rqabt-
mhiti-v-qanunvericiliyin-inkiaf.html 

Eldar Gojayev – Component 1 Deputy Team Leader, 
ACT 
 
Irada JAvadova - Co-chair of Human Rights Education 
Public Union; 
 
Gubad Ibadoglu - Head of Economic Research Center 
 

21.06.2012 

(repeat June 

25) 

“Social Life” program on Kanal S - Sheki 
Topic: WTO 

  

Experts discussed various aspects of 
Azerbaijan’s accession to WTO.  

 
Elkhan Mikayilov – Component 2 Team Leader 05.07.2012 

“Center of Attention“” program on 
Public TV (Ictimai TV) 
 

Local and international experts discussed the 
importance of food safety, HACCP system, 

Anna Vasylenko – International Expert 
16.08.2012 

http://az.apa.az/news.php?id=262572
http://www.apa.az/
http://eltv.az/videolar/399-ndiki-zaman-rqabt-mhiti-v-qanunvericiliyin-inkiaf.html
http://eltv.az/videolar/399-ndiki-zaman-rqabt-mhiti-v-qanunvericiliyin-inkiaf.html
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Name Description\Topic 
 

Attended  
 

Date 

Topic Food Safety ensuring quality of production in food industry. 

“Center of Attention“” program on 
Public TV (Ictimai TV) 

 
Topic WTO 

Local and international experts discussed status 
of Azerbaijan’s accession to WTO, its 
implications, requirements to standardization 
system etc.  

Elkhan Mikayilov – Component 1  Team Leader, ACT 
 
Rahat Tokhtanaliyev – International Expert 

27.09.2012 

“Current time (Indiki Zaman)” program 
on EL TV (Yevlakh) 

 
Topic Pomegranate industry: 

challenges and perspectives 

Local experts discussed agriculture sector, in 
particular current condition of pomegranate 
industry, progresses and challenges.  
http://eltv.az/verlisler/873-nkiaf-yolunda-
narlq.html  

 
 
Zaur Hajiyev – ACT Project Loca Expert 27.09.2012 

“Center of Attention” program on 
Public TV (Ictimai TV) 

 
Topic Cold Storage Management 

 
Local and international experts discussed cold 
storage systems, their management, 
advantages of proper cold storage systems, 
global practices. 
 

 
 
Patrick Hughes – International Expert 

18.10.2012 

 

http://eltv.az/verlisler/873-nkiaf-yolunda-narlq.html
http://eltv.az/verlisler/873-nkiaf-yolunda-narlq.html
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Fixed Price Contracts 

The following fixed price contracts were signed in in FY 2 (October 1, 2011 – September 30, 2012): 
 

AR 

Number 

Contract 
# 

Contracted 
Amount 

(AZN) 

Organization Value Chain/Subject Area Region Period of Performance 

 
136 

 
16 

 
70,000.00 

Azsertifika Consulting firm 
(phase 2) 

 
HACCP implementation - 2 Phase 

Goychay, 
Lenkaran, Agdash 

 
3 October 11 - 30 April l13 

 
137 

 
17 

 
30,000.00 

Quality Association Public 
Union (phase 2) 

 
HACCP implementation - 2 Phase 

 
Baku 

 
3 October 11 - 30 Sept 12 

 
 
 

153 

 
 
 

18 

 
 
 

16,455.70 

 
 

Isgandarov&Partners 

 
Mapping the Process for Starting and 
Operating Two Illustrative Businesses 

 
Baku, 

Mingechavir, 
Neftichala 

5 Dec 11 -   until 
completion of work or end of 

project 

199 19 25,200 Janub Agribusiness Center Dairy South April 19, 2012-June 11, 2013 

198 20 46,300 “Araz” Business Center LLC Horticulture - pomegranate Central April 16, 2012 – June 11, 2013 

197 21 32,400 Parviz LLC Horticulture - hazelnuts Northwest April 19, 2012 - June 11, 2013 

200 22 15,722 
Azerbaijan Lawyers 

Confederation 
Competition Legislation Baku April 9, 2012 – July 31, 2012 

206 23 52,200 Agrotech LLC Dairy Central April 19, 2012-June 11, 2013 
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AR 

Number 

Contract 

# 

Contracted 

Amount 

(AZN) 

Organization Value Chain/Subject Area Region Period of Performance 

226 25 2,800 EL TV (Yevlakh) TV 
Based in Yevlakh, 

North Central 
June 8, 2012 – June 11, 2013 

226 26 3,200 Kanal S TV 
Based in Sheki, 

North 
June 19, 2012 – June 11, 2013 

226 27 1,800 Kanal 13 TV South June 13, 2012 – June 11, 2013 

230 24 30,000 
Public Television and Radio 

Broadcasting Company 
TV National July 4, 2012 – July 3, 2013 
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Annex 1A – Legislative Tracking: Domestic Business Enabling Environment as of October, 2012 
 

At Parliament: 

Draft Legislation Comments 

1. Draft Competition Code  On the Parliament’s agenda for the fall session (2012).  Parliamentarians appear 
to be turning their attention to this law and to the possibility of adjusting it to 
account for changes recommended by the project and interested parties. 

 

At President Office: 

Draft Legislation Comments 

2. None currently  

 

At Cabinet of Ministers: 

Draft Legislation Comments 

3. Draft Law “Establishment of a Unified 
Cadastre of Real Estate” 

It was submitted by the State Committee on Property Issues (SCPI) with many of 
the proposed revisions of the project adopted.  However, another version of the 
law, prepared by the State Land and Cartography Committee, is circulating as 
well.   

4. Draft Law on “Licensing and Permits” It was submitted by the Ministry of Economic Development with many of the 
proposed revisions of the project adopted.  The draft is pending however, due to 
a failure to clarify the actual licenses and permits that should be listed in a 
presidential decree that would accompany the draft. 

5. Package of legislative amendments 
concerning e-commerce. 

This was submitted to the Cabinet of Ministers and is now in circulation among 
the affected ministries and agencies.  The legislative package has been generally 
well received. 

 

At Ministerial Level: 

Draft Legislation Comments 
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Draft Legislation Comments 

6. Draft Amendments to the Tax Code The government on several occasions has stated that the amendments will be 
submitted to the Parliament in the fall.  As of September 30, however, this had 
not happened. 

7. Draft Law on “Secured Transactions”  The Central Bank and the International Finance Corporation have been discussing 
how the law should be structured (as either one expressed primarily through 
changes to the Civil Code or one expressed through a stand-alone law). It appears 
that the latter is the now the favored position.  
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Annex 1B – Legislative Tracking: Trade Environment as of October, 2012 
 

*WTO related but was not listed on the Presidential Action Plan   
**Laws for which ACT is providing assistance related to implementation 
 
At Parliament: 
 

At President Office: 

Draft Legislation Comments 

8. Draft Law “On Technical Regulations” ** President office sent the Law to Cabinet of Ministries for final comments and 
comments were received. ACT is working with the President’s office to finalize 
the draft to send to Parliament.   

 

 
At Cabinet of Ministers: 

Draft Legislation Comments 

9. Draft Law “On Protection of Rights of 
Broadcasting Organizations in Digital 
Network” 

In Cabinet of Ministers. No outstanding issues. 

10. Draft Amendments to the Law “On Food 
Products” No.759-IQ dated November 18, 
1999** 

Draft has been agreed with all agencies except State Committee on 
Standardization, Metrology and Patents. ACT is working with the Committee to 
finalize the draft changes. 

11. Draft Amendments to the Law of the 
Republic of Azerbaijan “On Sanitary and 
Epidemiologic Welfare” No.371 dated 
November 10, 1992 

At Cabinet of Ministers. Ready for submission to the President’s Office. 

12. Draft Cabinet of Ministers Resolution “On 
Declaration of Works to be Fallen Into  
Public Domain” 

At Cabinet ready for approval. 

13. Draft Cabinet of Ministers Resolution “On At Cabinet ready for approval. 
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Draft Legislation Comments 

Minimum Tariffs for Use of Subject Matters 
of Related Rights” 

14. Draft amendments to Law on Procurement 
No. 245-IIQ dated 27 December 2001 

Draft at Cabinet. Comments received from ministries and replies are being 
compiled by SPA.  

15. Draft Law on Accreditation of Conformity 
Assessment Bodies* 

ACT has finalized the draft with State Committee on Standardization and draft 
Law has been sent to the Cabinet of Ministries.  

 

At Ministerial Level: 

Draft Legislation Comments 

16. Draft Amendments to the Rules “On Rules 
of Issuance of Special Permission (Licenses) 
for Some Types of Activities” approved by 
Decree of the President No.782 dated 
September 2, 2002 

A legal working group was established to revise this Draft to ensure greater 
conformity with the WTO Agreement on Import Licensing Procedures.  ACT 
project is participating in this effort. 

17. Draft Law amending Law on 
Standardization*  

ACT Project and State Committee on Standardization, Metrology and Patent will 
work jointly to revise the draft.  

                                                                         
“Second Legislative Action Plan” 

 
At Cabinet of Ministries  

Draft Legislation Comments 

18. Amendments to the Law of Azerbaijan 
Republic on Commercial Secrets, No. 224-IIQ 
dated 4 December 2001 

ACT Project has reviewed submitted draft and provided comments to Copyright 
Agency.  

19. Amendments to the Law of Azerbaijan 
Republic on Legal Protection of Topologies 
of Integral Schemes”, No. 337-IIQ dated 31 
May 2002 

ACT Project has reviewed submitted draft and provided comments to Copyright 
Agency.  

20. Amendments to the Civil Procedural Code of ACT Project has reviewed submitted draft and provided comments to Copyright 
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Draft Legislation Comments 

Azerbaijan Republic No. 780-IQ dated 28 
December 1999 

Agency.  

21. Amendments to the Criminal Code of 
Azerbaijan Republic, No. 787-IQ dated 30 
December 1999 

ACT Project has reviewed submitted draft and provided comments to Copyright 
Agency. 

22. Amendments to the Code of Administrative 
Offences of Azerbaijan Republic, No 906-IQ 
dated 11 July 2000 

ACT Project has reviewed submitted draft and provided comments to Copyright 
Agency. 

23. Draft Resolution of Cabinet of Ministers on 
“some issues related to the granting 
international standard numbers to books, 
periodic publications, audiovisual works and 
audio records 

Draft being reviewed at the Cabinet of Ministers level 

24. Amendments to the Law on Phytosanitary 

Control, No. 102-IIIQ dated 12 May 2006 

 

Draft is at the Cabinet of Ministries  

25. Amendments to the Law on Veterinary - No. 

922-IIQ dated 31 May 2005 

Draft is at the Cabinet of Ministries 

 

At Ministry of Economic Development: 

Draft Legislation Comments 

26. Draft Law on Anti-Dumping, Safeguards and 
Countervailing Measures 

Draft Law is completed at Ministry of Economic Development (MOED) level with 
the strong contributions and several reviews of ACT. It is ready to be sent to 
Cabinet of Ministries.   

27. Draft Law on Foreign Trade Activity  Draft Law is ready at Ministry of Economic Development and can be submitted to 
the Cabinet of Ministries. 
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At Ministerial Level:  

Draft Legislation Comments 

28. Amendments to the Criminal Procedural 
Code of Azerbaijan Republic No. 907-IQ 
dated 14 July 2000 

Preliminary draft is being finalized in Patent Office and after finalization will be 
submitted to the Cabinet of Ministers. 

29. Draft Resolution of Cabinet of Ministers on 
Approval of “Rules for determination of the 
amount of claim related to the violation of 
the copyright and related rights” 

ACT Project is working with the state copyright agency on preparation of updated 
revised draft. 

30. Amendments to the Law on Selection 
Achievements  

The Law is at the Ministry of Agriculture, ready for submission to Cabinet of 
Ministries 

31. Draft Resolution on Implementation of 
Interpretative Notes for Customs Valuation 

ACT prepared a model for consideration by the State Customs Committee. 
Customs indicated that work on this will start after adoption of Draft Customs 
Code.  
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Adopted Legislation 
Laws 
1. New Law “On Securing Intellectual Property Rights and Combating Piracy” adopted on 22 May, 2012 
2. New Customs Code of Azerbaijan Republic, adopted by Parliament on June 24, 2011 
3. Amendments to the Law of the Republic of Azerbaijan “On Normative Legal Acts” No. 761-IQ, dated November 26, 1999  
4. Amendments to the Law “On Currency Control” No. 910, dated October 21, 1999 (A) 
5. Amendments to the Law “On State Duty ” No. 223-IIQ, dated December 4, 2001 
6. Amendments to the Tax Code of the Republic of Azerbaijan, approved by the Law of the Republic of Azerbaijan No.905-IQ, dated 

July 11, 2000 
7. Amendments to the Law of the Republic of Azerbaijan “On Copyright and Related Rights” No. 115-IQ, dated July 5, 1996 
8. Amendments to the Law of the Republic of Azerbaijan “On  Viticulture and Wine-Making” No. 208-IIQ dated October 19, 2001 
9. Draft Amendments Law of the Republic of Azerbaijan “On Customs Tariff” No.1064, dated June 20, 1995 
10. Draft Amendments to the Law of the Republic of Azerbaijan “On Trademarks and Geographical Indications” No. 504-IQ, dated 

June 12, 1998 
11. Draft Amendments to the Law of the Republic of Azerbaijan “On Tobacco and Tobacco Products” No. 138-IIQ dated June 8, 2001 
12. Draft Amendments to the Law of the Republic of Azerbaijan “On Patents” No.312-IQ dated July 25, 1997 
 
President Decrees 
13. Draft Amendments to President Decree 619 of December 26, 2001 
14. Draft Amendments to Decree of the President “On Further Liberalization of Foreign Trade in the Republic of Azerbaijan”  No.609 

dated June 24, 1997 
 

Sublegal Acts 
15. Amendments to the Resolution of the Cabinet of Ministers “On Rates of Customs Duties for Import and Export Transactions and 

Amount of Fees Charged on Customs Clearance in the Republic of Azerbaijan” No.80 dated  April 12, 2001  
16. Amendments to the Resolution of the Cabinet of Ministers “On  the Rates of State Fees on Issuance of Special Permissions 

(Licenses) for Activities Requiring Special Permissions (Licenses)” No.180 dated 18 November 2002  
17. Amendments to the Resolution of the Cabinet of Ministers “On the Rules for Customs Valuation Methods for Goods Imported into 

and Exported out of the Republic of Azerbaijan” No.7 dated January 12, 1998  
18. Amendments to the Resolution of the Cabinet of Ministers “On Approval of the Rules of Determination of Origin of Goods” 

No.202 dated November 2, 2000  
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19. New Resolution of the Cabinet of Ministers “On Rules on Determination of the Minimum Amount, Distribution and Payment of 
the Author’s Royalty for Reproduction of Works and Audiovisual Works from Phonograms for Exclusively Personal Purposes”  

20. Draft Amendments to Cabinet of Ministers “On Rates of Fees Paid for Currencies Taken of the Republic by Resident Physical 
Persons” No. 79 dated 17 May 2002 

21. Draft Amendments to Resolution No. 140 “On Approval of Additional Rules and Regulations for the Purpose of Protection of the 
State Border of the Republic of Azerbaijan” dated March 9, 1993 

22. Cabinet of Ministers Order establishing National Codex Point was adopted 
23. Decision of  State Committee for Standardization, Metrology, and Patents on Establishing TBT Enquiry Point was adopted 

 
Other Related Laws (not on agenda): 
24. Law on Ecologically Clean Agriculture No. 650-IIIQ dated 13 June 2008 
25. Law on Special Economic Zones No. 791-IIIQ dated 14 April 2009 
26. Amendments to the Law on Public Procurements No. 245-IIQ dated 27 December 2001 (concerning establishing an official 

website on public procurement) – adopted as one of the seven laws considered as package for combating corruption 
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Annex 2 – Capacity Building 
 

Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training Provider’s Address # of 
Participants-

Male 

# of 
Participants-

Female 

2 TBT Code of Good Practice Roundtable 7/12/2012 7/12/2012 ACT Project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

7 2 

2 WTO SPS Notification and 
Inquiring Point Activity 
Coordination Mechanism 

Roundtable 7/13/2012 7/13/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

2 1 

1 Check List Roundtable 7/18/2012 7/18/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

4 1 

2 Ensuring effective Laboratory 
Control according to ISO 17025 

Roundtable 7/24/2012 7/24/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

7 3 

2 Implementation of the 
Requirements of ISO 17025 

Seminar 7/31/2012 8/1/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

7 0 

1 FMS-NGO Money Laundering Roundtable 7/31/2012 7/31/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

7 2 

3 Consumer Food Safety Seal 
Program 

Workshop 8/7/2012 8/7/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

9 2 

3 Cold Storage Management Workshop 8/7/2012 8/7/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

22 0 

3 Cold Storage Management Workshop 8/9/2012 8/9/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

16 2 

3 Access to finance Training 9/7/2012  9/7/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

19 1 

1,3 Business Startup by CSO Briefing 9/11/2012 9/11/2012 ACT project 133 Bashir Safaroglu str. 0 0 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training Provider’s Address # of 
Participants-

Male 

# of 
Participants-

Female 

Consortium SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

3 Food Safety and International 
Standards Requirements 

Seminar 9/14/2012 9/14/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

31 1 

3 Food Safety and International 
Standards Requirements 

Seminar 9/19/2012 9/19/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

0 0 

2 Pest Risk Analysis Seminar 9/25/2012 9/27/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

1 2 
 

1 Problem Loan Management 
Workshop 

Workshop 9/27/2012 9/27/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

65 4 

1 Problem Loan Management 
Workshop 

Workshop 9/28/2012 9/28/2012 ACT project 133 Bashir Safaroglu str. 
SAT Plaza, 15th floor 
Baku, AZ1009, Azerbaijan 

17 0 

 

 


